
From:
To:

Cc:
Subject: TI Projects Weekly Review Call Notes (7/22)
Date: Tuesday, July 26, 2011 8:16:42 PM
Attachments: TI Projects Call Notes 07-22-11 v1.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (7/22).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

**HOLD MUSIC REMINDER - The telephones covered by the CBP phone system at
HQ now have music in the background when a call is placed on hold.  If you need to
place the Weekly Projects Review Call on hold and you have music on your phone
system (or are not sure) – please hang up and redial back in.**

Thank you,

<<TI Projects Call Notes 07-22-11 v1.xls>>

BW11 FOIA CBP 000001

(b) (6)

(b) (6)



Sector Project Project Name CBP PM USACE PM Status Comments 7/22

RGV PF225 0-1 - Project on 
hold

Action item:  get closeout documents from 
 for RGV - O-1 to O-10 projects.

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000002

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)

(b) (6)(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes -- 9/2 Call CANCELLED
Date: Wednesday, August 31, 2011 4:40:02 PM
Attachments: TI Projects Review Call Notes 08-26-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (8/26).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Also note, the TI Projects Weekly Review call scheduled for this Friday (9/2) has been
CANCELLED – an update to the meeting invite with the cancellation notification will also be
sent out.

Thank you,

<<TI Projects Review Call Notes 08-26-11-F.xls>>

BW11 FOIA CBP 000003

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 8/26

Comments 8/26

BW11 FOIA CBP 000004

NON-RESPONSIVE



RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000005

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Thursday, August 04, 2011 2:18:48 PM
Attachments: TI Projects Call Notes 07-29-11 v1.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (7/29).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Reminder - The TI Project status call scheduled for 8/5 has been cancelled.

Thank you,

<<TI Projects Call Notes 07-29-11 v1.xls>>

BW11 FOIA CBP 000006

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 7/29

Comments 7/29

 

RGV PF225 0-1 - Project on 
hold

Action item: get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000007

(b) (6) (b) (6)

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Wednesday, August 17, 2011 11:39:09 AM
Attachments: TI Projects Call Notes 08-12-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (8/12).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Call Notes 08-12-11-F.xls>>

BW11 FOIA CBP 000008

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 8/12

Comments 8/12

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000009

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:
Subject: TI Projects Weekly Review Call Notes (7/15)
Date: Tuesday, July 19, 2011 5:27:53 PM
Attachments: TI Projects Call Notes 07-15-11 v1.xls

To All:

**HOLD MUSIC REMINDER - Not certain which phone lines have changed recently,
but many of the telephones covered by the CBP phone system at HQ now have music in
the background when a call is placed on hold.  If you need to place the Weekly Projects
Review Call on hold and you have music on your phone system (or are not sure) – please
hang up and redial back in.**

See attached for notes from the TI Projects Weekly Review Call held last week (7/15).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Call Notes 07-15-11 v1.xls>>

BW11 FOIA CBP 000010

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 7/15

Comments 7/15

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000011

(b) (6)

NON-RESPONSIVE



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Wednesday, August 24, 2011 6:05:17 PM
Attachments: TI Projects Review Call Notes 08-19-11 v1.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (8/19).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 08-19-11 v1.xls>>

BW11 FOIA CBP 000012

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 8/19

Comments 8/19

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000013

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Thursday, September 15, 2011 12:28:37 PM
Attachments: TI Projects Review Call Notes 09-09-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (9/9).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 09-09-11-F.xls>>

BW11 FOIA CBP 000014

(b) (6)

(b) (6)(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 9/9

Comments 9/9

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000015

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes from 10/21
Date: Friday, October 21, 2011 1:13:07 PM
Attachments: TI Projects Review Call Notes 10-21-11F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held today.  Please note there are two
tabs, one tab is for projects that are Active/Closeout Pending (also includes closed items that may have
been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 10-21-11F.xls>>

BW11 FOIA CBP 000016

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 
10/21

Comments 10/21

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000017

(b) (6)

NON-RESPONSIVE



From:
To:

Subject: TI FITT Call Notes from 120211
Date: Friday, December 02, 2011 1:15:25 PM
Attachments: TI Projects Review Call Notes 120211.xls

All,

Please see the attached notes from today’s call.

Best,

<<TI Projects Review Call Notes 120211.xls>>

Special Projects Analyst, Business Operations Division

Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

BW11 FOIA CBP 000018

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
12/02

Comments 12/02

RGV PF225 O-1 through O-3 Project on hold No update

BW11 FOIA CBP 000019

(b) (6)



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000020



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000021



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000022



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: et closeout 
documents from or RGV -
O-1 to O-10 projects.

Action item:  get closeout documents from 
or RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000023

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000024

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000025

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000026



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000027



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000028



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Wednesday, October 19, 2011 12:35:54 PM
Attachments: TI Projects Review Call Notes 10-14-11F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (10/14).  Please note
there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes closed items
that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 10-14-11F.xls>>

BW11 FOIA CBP 000029

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 
10/14

Comments 10/14

BW11 FOIA CBP 000030

NON-RESPONSIVE



RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000031

(b) (6)

NON-RESPONSIVE



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Tuesday, October 11, 2011 12:10:11 PM
Attachments: TI Projects Review Call Notes 10-07-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (10/7).  Please
note there are two tabs, one tab is for projects that are Active/Closeout Pending (also includes
closed items that may have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 10-07-11-F.xls>>

BW11 FOIA CBP 000032

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 10/7

Comments 10/7

BW11 FOIA CBP 000033

NON-RESPONSIVE



RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000034

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)



From:
To:

Subject: TI Projects Review Notes from 120911
Date: Friday, December 09, 2011 3:31:01 PM
Attachments: TI Projects Review Call Notes 120911.xls

Hi all,
Please find the notes attached from today’s TI call. 
Let me know if you have any questions.

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
 

BW11 FOIA CBP 000035

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
12/02

Comments 12/09

RGV PF225 O-1 through O-3 Project on hold No update

BW11 FOIA CBP 000036

(b) (6)



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000037



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000038



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000039



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item: get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000040

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000041

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000042

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000043



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000044



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000045



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000046



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes
Date: Friday, September 30, 2011 1:27:03 PM
Attachments: TI Projects Review Call Notes 09-30-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held this week (9/30) and
from the prior call.  Please note there are two tabs, one tab is for projects that are
Active/Closeout Pending (also includes closed items that may have been discussed during the
call) and one tab is for Closed projects.

Thank you,

<<TI Projects Review Call Notes 09-30-11-F.xls>>

BW11 FOIA CBP 000047

(b) (6)

(b) (6)

NON-RESPONSIVE



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 9/30

Comments 9/30 Comments 9/16

RGV PF225 0-1 - Project on 
hold

No update No update

RGV PF225 0-2 - Project on 
hold

No update No update

RGV PF225 0-3 - Project on 
hold

No update No update

NON-RESPONSIVE

NON-RESPONSIVE

(b) (6)



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes - 11/18
Date: Friday, November 18, 2011 1:04:04 PM
Attachments: TI Projects Review Call Notes 11-18-11-F.xls

To All:

Please see attached for notes from the TI Projects Weekly Review Call held today.  Please note there are
three tabs: Active, Closeout Pending, and Closed projects.

Thank you,

<<TI Projects Review Call Notes 11-18-11-F.xls>>

Special Projects Analyst, Business Operations Division

Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office:

BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

BW11 FOIA CBP 000049

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 

Comments 11/18

RGV PF225 O-1 through O-3 Project on 
hold

No update

BW11 FOIA CBP 000050

(b) (6)



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000051



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000052



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000053



Comments 7/29 Comments 7/22 Comments 7/15

Action item: get closeout 
documents from for RGV -
O-1 to O-10 proje

Action item: get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000054

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000055

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000056

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000057



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000058



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000059



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes - 10/28
Date: Friday, October 28, 2011 12:51:37 PM
Attachments: TI Projects Review Call Notes 10-28-11.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held today.  Please note there are three
tabs: Active, Closeout Pending, and Closed projects.

Thank you,

<<TI Projects Review Call Notes 10-28-11.xls>>

BW11 FOIA CBP 000060

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 
10/28

Comments 10/28

RGV PF225 0-1 Project on 
hold

No update

RGV PF225 0-2 Project on 
hold

No update

RGV PF225 0-3 Project on 
hold

No update

BW11 FOIA CBP 000061

NON-RESPONSIVE

(b) (6)



From:
To:

Subject: TI Projects Call Notes from 12.16.11
Date: Friday, December 16, 2011 12:40:32 PM
Attachments: TI Projects Review Call Notes 121611.xls

All,
Please see the attached notes from today’s TI Projects call.
As mentioned on the call today, calls will be cancelled for 12/23 and 12/30 and will resume on 1/6/12.
Happy Holidays to all!
Best,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
BB:

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000062

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
12/16

Comments 12/16

RGV PF225 O-1 through O-3 Project on hold No update

BW11 FOIA CBP 000063

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000064



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000065



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000066



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000067



Comments 7/29 Comments 7/22 Comments 7/15

Action item: get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item: get closeout documents from 
for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000068

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000069

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000070

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000071



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000072



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000073



From:
To:

Cc:

Subject: TI Projects Weekly Review Call Notes - 11/4
Date: Friday, November 04, 2011 4:30:21 PM
Attachments: TI Projects Review Call Notes 11-4-11-F.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held today.  Please note there are three
tabs: Active, Closeout Pending, and Closed projects.

Thank you,

BPFTI-PMO

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

<<TI Projects Review Call Notes 11-4-11-F.xls>>

BW11 FOIA CBP 000074

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 11/4

Comments 11/4

RGV PF225 0-1 Project on 
hold

No update

RGV PF225 0-2 Project on 
hold

No update

RGV PF225 0-3 Project on 
hold

No update

BW11 FOIA CBP 000075

(b) (6)



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

No update No update No update

No update No update No update

BW11 FOIA CBP 000076



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

No update No update No update No update

No update No update No update No update

BW11 FOIA CBP 000077



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:  get closeout 
documents from for RGV - 
O-1 to O-10 projects.

No update No update No update

No update No update No update

BW11 FOIA CBP 000078

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item:  get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

No update No update No update

No update No update No update

BW11 FOIA CBP 000079

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

No update Project on hold -

No update Project on hold -

BW11 FOIA CBP 000080

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

- - -

- - -

BW11 FOIA CBP 000081



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

- - - -

- - - -

BW11 FOIA CBP 000082



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000083



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000084



From:
To:

Subject: TI Call Notes from 1/13
Date: Tuesday, January 17, 2012 9:27:46 AM
Attachments: TI Projects Review Call Notes 011312.xls

All,
Please see the attached notes from the TI Projects Review call last week.
Let me know if you have any questions.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000085

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 1/13

Comments 1/13

RGV PF225 O-1 through O-3 Project on 
hold

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project o be the 
PM.

BW11 FOIA CBP 000086

(b) (6)

(b) (6)

NON-RESPONSIVE



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000087

NON-RESPONSIVE



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000088

NON-RESPONSIVE



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000089

NON-RESPONSIVE



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

 

No update No update No update No update

BW11 FOIA CBP 000090

NON-RESPONSIVE



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item: get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000091

NON-RESPONSIVE
(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000092

NON-RESPONSIVE
(b) (6)

(b) 
(6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000093

NON-RESPONSIVE
(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000094

NON-RESPONSIVE



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

BW11 FOIA CBP 000095

NON-RESPONSIVE



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000096

NON-RESPONSIVE



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000097

NON-RESPONSIVE



From:
To:

Subject: TI Weekly Projects Call Notes from 01/20/2012
Date: Friday, January 20, 2012 5:23:46 PM
Attachments: TI Projects Review Call Notes 012012.xls

Hi all,
Please find the notes attached from today’s TI Projects Review Call.
Let me know if you have any questions.
Best,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000098

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
1/20

Comments 1/20

RGV PF225 O-1 through O-3 Project on 
hold

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

BW11 FOIA CBP 000099

(b) (6)
(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

No update No update

BW11 FOIA CBP 000100

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000101



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000102



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000103



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000104



Comments 7/29 Comments 7/22 Comments 7/15

Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000105

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000106

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 000107

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000108



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000109



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000110



From:
To:

Subject: Weekly TI Projects Status Call Notes from 01/27/12
Date: Friday, January 27, 2012 12:40:51 PM
Attachments: TI Projects Review Call Notes 012712.xls

Hi All,
Please find the notes from today’s TI Projects Status call.
Let me know if you have any questions.
Best,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000111

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 
1/27

Comments 1/27

RGV PF225 O-1 through O-3 Project on hold Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000112

(b) (6)



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 000113

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000114



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000115



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000116



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000117



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000118

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000119

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000120

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000121



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000122



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000123



From:
To:

Subject: TI Projects Weekly Status Call Notes 010512
Date: Friday, January 06, 2012 3:44:39 PM
Attachments: TI Projects Review Call Notes 010512.xls

All,
Please see the attached notes from today’s TI Projects Review call.
Let me know if you have any questions.
Best,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000124

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status FITT 1/6 Comments 1/6

RGV PF225 O-1 through O-3 Project on hold No update

BW11 FOIA CBP 000125

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000126



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000127



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000128



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000129



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:  get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000130

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000131

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000132

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000133



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000134



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000135



From:
To:

Subject: TI Projects Update Weekly Call Notes
Date: Friday, March 16, 2012 12:27:07 PM
Attachments: TI Projects Review Call Notes 031612.xls

Hi all,
Please see the notes from today’s TI Projects call attached.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000136

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 3/16

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000137

(b) (6)



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000138



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000139



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

BW11 FOIA CBP 000140

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000141



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000142



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000143



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000144



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item: 
documents from or RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000145

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item et closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000146

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000147

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000148



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000149



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000150



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000151



From:
To:

Subject: TI Weekly Project Call Notes from 02/10/12
Date: Monday, February 13, 2012 11:43:28 AM
Attachments: TI Projects Review Call Notes 021012.xls

All,
Please see attached notes from the TI Weekly Projects call.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000152

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/10

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No new updates

BW11 FOIA CBP 000153

(b) (6)



Comments 2/3 Comments 1/27 Comments 1/20

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

BW11 FOIA CBP 000154

(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project to be the

No update No update

BW11 FOIA CBP 000155

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000156



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000157



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000158



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000159



Comments 7/29 Comments 7/22 Comments 7/15

Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000160

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000161

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000162

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000163



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000164



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000165



From:
To:

Subject: TI Projects Review Call Notes from 03/02/12
Date: Friday, March 02, 2012 1:35:15 PM
Attachments: TI Projects Review Call Notes 030212.xls

Hi all,
Please find the notes from today’s TI Projects Review call attached.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000166

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 3/2

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

BW11 FOIA CBP 000167

(b) (6)



Comments 2/24 Comments 2/17 Comments 2/10

No new updates No new updates No new updates

BW11 FOIA CBP 000168



Comments 2/3 Comments 1/27 Comments 1/20

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

BW11 FOIA CBP 000169

(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 

No update No update

BW11 FOIA CBP 000170

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000171



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000172



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000173



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000174



Comments 7/29 Comments 7/22 Comments 7/15

Action item:  get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000175

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000176

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 000177

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000178



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000179



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000180



From:
To:

Subject: TI Weekly Projects Call Notes from today
Date: Friday, March 30, 2012 2:47:44 PM
Attachments: TI Projects Review Call Notes 033012.xls

All,
Please see the attached notes from today’s call.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000181

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 3/2

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

BW11 FOIA CBP 000182

(b) (6)



Comments 2/24 Comments 2/17 Comments 2/10

No new updates No new updates No new updates

BW11 FOIA CBP 000183



Comments 2/3 Comments 1/27 Comments 1/20

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

BW11 FOIA CBP 000184

(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 

No update No update

BW11 FOIA CBP 000185

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000186



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000187



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000188



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000189



Comments 7/29 Comments 7/22 Comments 7/15

Action item:  get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:  get closeout documents from 
for RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000190

(b) (6) (b) (6)

(b) (6)(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000191

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000192

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000193



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000194



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000195



From:
To:

Subject: TI Project Call Notes 020312
Date: Friday, February 03, 2012 12:27:37 PM
Attachments: TI Projects Review Call Notes 020312.xls

All,
Please find the notes from today’s TI Projects Review call.
Let me know if you have any questions.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000196

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/3

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000197

(b) (6)



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

BW11 FOIA CBP 000198

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000199



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000200



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000201



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000202



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:   get closeout 
documents from for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000203

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item:  get closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000204

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000205

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000206



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000207



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000208



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000209



From:
To:

Subject: TI Project Review Call Notes
Date: Friday, April 20, 2012 12:05:22 PM
Attachments: TI Projects Review Call Notes 042012.xls

Hi all,
Please find the notes from today’s TI Projects call attached.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000210

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 4/20

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000211

(b) (6)



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000212



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000213



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000214



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000215



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  be the 
PM.

No update

BW11 FOIA CBP 000216

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000217



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000218



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000219



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000220



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:  get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000221

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000222

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 000223

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000224



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000225



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000226



From:
To:

Subject: TI Weekly Projects Call Notes
Date: Friday, March 09, 2012 2:30:59 PM
Attachments: TI Projects Review Call Notes 030912.xls

Hi all,
Please find the notes from today’s weekly TI Projects Review Call attached.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000227

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 3/9

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000228

(b) (6)



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000229



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000230



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 000231

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000232



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000233



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000234



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000235



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: get closeout 
documents f  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000236

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000237

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000238

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000239



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000240



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000241



From:
To:

Subject: TI Projects Weekly Call Notes from 3/23
Date: Thursday, March 29, 2012 2:14:39 PM
Attachments: TI Projects Review Call Notes 032312.xls

All,
Please find the notes from last week’s call attached.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000242

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 3/23

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000243

(b) (6)



Comments 3/16 Comments 3/9 Comments 3/2

No update. No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

BW11 FOIA CBP 000244



Comments 2/24 Comments 2/17 Comments 2/10

No new updates No new updates No new updates

BW11 FOIA CBP 000245



Comments 2/3 Comments 1/27 Comments 1/20

Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

BW11 FOIA CBP 000246

(b) (6)



Comments 1/13 Comments 1/6 Comments 12/16

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update No update

BW11 FOIA CBP 000247

(b) (6)



Comments 12/09 Comments 12/02 Comments 11/18

No update No update No update

BW11 FOIA CBP 000248



Comments 11/4 Comments 10/28 Comments 10/21

No update No update No update

BW11 FOIA CBP 000249



Comments 10/14 Comments 10/7 Comments 9/30 Comments 9/16

No update No update No update No update

BW11 FOIA CBP 000250



Comments 9/9 Comments 8/26 Comments 8/12

No update No update No update

BW11 FOIA CBP 000251



Comments 7/29 Comments 7/22 Comments 7/15

Action item:  get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:  get closeout documents from 
or RGV - O-1 to O-10 projects.

No update

BW11 FOIA CBP 000252

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)



Comments 7/8 Comments 6/24 Comments 6/17

No update No update .

BW11 FOIA CBP 000253

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 000254

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000255



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000256



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000257



From:
To:

Subject: TI Weekly Projects Review Call Notes from 5/11/12
Date: Friday, May 11, 2012 1:27:43 PM
Attachments: TI Projects Review Call Notes 051112.xls

Hi all,
Please find the notes attached from today’s TI Projects Review call.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000258

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 5/11

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000259

(b) (6)



Comments 5/4 Comments 4/27 Comments 4/20

No update. No update. No update.

BW11 FOIA CBP 000260



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000261



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000262



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000263



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000264



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 000265

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000266



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000267



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000268



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000269



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:
documents from or RGV 
O-1 to O-10 projects.

Action item: et closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000270

(b) (6)

(b) (6) (b) (6)
(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000271

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000272

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000273



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000274



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000275



From:
To:

Cc:
Subject: TI Projects Weekly Status Call Notes 4/27/12
Date: Wednesday, May 02, 2012 7:46:06 PM
Attachments: TI Projects Review Call Notes 042712 FINAL.xls

All,
 
Attached are notes from our TI Projects Weekly Status Call on 4/27/12.  Our next
meeting will be this Friday on 5/4/12.
 
Thanks,

 

BW11 FOIA CBP 000276

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 4/27

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000277

(b) (6)



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000278



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000279



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000280



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000281



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

BW11 FOIA CBP 000282

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000283



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000284



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000285



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000286



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:  get closeout 
documents from for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000287

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: et closeout documents from 
or RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000288

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000289

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000290



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000291



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000292



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000293



From:
To:

Subject: TI Weekly Call Notes from 4/13/12
Date: Monday, April 16, 2012 4:36:24 PM
Attachments: TI Projects Review Call Notes 041312.xls

Hi all,
Please find the notes attached from this past Friday’s TI Weekly Project Call.
Let me know if you have any questions.
Thanks,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000294

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 4/13

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000295

(b) (6)



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000296



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000297



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000298



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of projec o be the 
PM.

BW11 FOIA CBP 000299

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000300



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000301



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000302



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000303



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item get closeout 
documents or RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000304

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

et closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000305

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000306

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000307



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000308



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000309



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000310



From:
To:

Subject: TI Weekly Project Call Notes from 2/17
Date: Friday, February 17, 2012 12:22:51 PM
Attachments: TI Projects Review Call Notes 021712.xls

All,
Please see the notes from today’s TI Weekly Project Call attached.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000311

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/17

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No new updates

BW11 FOIA CBP 000312

(b) (6)



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000313



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project o be the 
PM.

No update

BW11 FOIA CBP 000314

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000315



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000316



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000317



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000318



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: get closeout 
documents from for RGV - 
O-1 to O-10 projects.

Action item: get closeout documents from 
or RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000319

(b) (6)
(b) (6)

(b) (6)
(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000320

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000321

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000322



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000323



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000324



From:
To:

Subject: TI Weekly Project Call Notes from 2/24
Date: Friday, February 24, 2012 2:22:51 PM
Attachments: TI Projects Review Call Notes 022412.xls

All,
Please see the attached notes from today’s TI Project Review call.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000325

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE 
PM

Needs 
discussing on 
FITT call?

Comments 2/24

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No new updates

BW11 FOIA CBP 000326

(b) (6)



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000327



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need ate FITT 
with current progress of projec o be the 
PM.

BW11 FOIA CBP 000328

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000329



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000330



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000331



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000332



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:  
documents from  for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000333

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: get closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000334

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000335

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000336



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000337



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000338



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000339



From:
To:

Subject: TI Weekly Call Notes
Date: Friday, May 18, 2012 12:52:47 PM
Attachments: TI Projects Review Call Notes 051812.xls

Hi all,
Please find the notes from today’s TI Projects Review call attached.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000340

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 5/18

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000341

(b) (6)



Comments 5/11 Comments 5/4 Comments 4/27

No update. No update. No update.

BW11 FOIA CBP 000342



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000343



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000344



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000345



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000346



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

BW11 FOIA CBP 000347

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000348



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000349



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000350



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000351



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item get closeout 
documents from for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000352

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000353

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000354

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000355



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000356



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000357



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000358



From:
To:

Subject: Weekly TI Project Call Notes
Date: Friday, June 08, 2012 1:33:40 PM
Attachments: TI Projects Review Call Notes 060812.xls

All,
Please find the notes from today’s TI Projects Call attached.
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000359

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 6/8

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000360

(b) (6)



Comments 6/1 Comments 5/18 Comments 5/11

No update. No update. No update.

BW11 FOIA CBP 000361



Comments 5/4 Comments 4/27 Comments 4/20

No update. No update. No update.

BW11 FOIA CBP 000362



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000363



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000364



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000365



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000366



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

No update

BW11 FOIA CBP 000367

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000368



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000369



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000370



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000371



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:
documents from or RGV - 
O-1 to O-10 projects.

et closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000372

(b) (6)
(b) (6)

(b) (6)
(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000373

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000374

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000375



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000376



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000377



From:
To:

Subject: TI Call Notes from Today"s Call
Date: Friday, June 29, 2012 4:53:43 PM
Attachments: TI Projects Review Call Notes 062912.xls

All,
Please find the notes from today’s TI Projects Call. 
Have a great weekend!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000378

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)
(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 6/29

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000379

(b) (6)



Comments 6/22 Comments 6/15 Comments 6/8

No update. No update. No update.

BW11 FOIA CBP 000380



Comments 6/1 Comments 5/18 Comments 5/11

No update. No update. No update.

BW11 FOIA CBP 000381



Comments 5/4 Comments 4/27 Comments 4/20

No update. No update. No update.

BW11 FOIA CBP 000382



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000383



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000384



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000385



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000386



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. eeds to 
try to update all he can for FITT

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. o be the 
PM.

No update

BW11 FOIA CBP 000387

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000388



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000389



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000390



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000391



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:
documents f or RGV - 
O-1 to O-10 proje

 get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000392

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000393

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000394

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000395



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000396



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000397



From:
To:

Subject: TI Weekly Projects Call Notes
Date: Friday, June 01, 2012 3:35:26 PM
Attachments: TI Projects Review Call Notes 060112.xls

All,
Please find the notes from today’s TI Projects call attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000398

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 6/1

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000399

(b) (6)



Comments 5/18 Comments 5/11 Comments 5/4

No update. No update. No update.

BW11 FOIA CBP 000400



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000401



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000402



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000403



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000404



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000405



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks eeds to 
try to update all he can for FITT

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. o be the 
PM.

No update

BW11 FOIA CBP 000406

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000407



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000408



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000409



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000410



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item  get closeout 
documents from for RGV - 
O-1 to O-10 projects.

Action item get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000411

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000412

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000413

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000414



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000415



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000416



From:
To:

Subject: TI Projects Weekly Status Call Notes 5/4/12
Date: Thursday, May 10, 2012 1:32:26 PM
Attachments: TI Projects Review Call Notes 050412 Final.xls

Attached are the notes for the TI Projects Weekly Status Call on 5/4/12.  
 
We will hold our next call tomorrow on 5/11/12.
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 000417

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 5/4

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000418

(b) (6)



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000419



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000420



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000421



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000422



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000423



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

No update

BW11 FOIA CBP 000424

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000425



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000426



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000427



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000428



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:  get closeout 
documents from for RGV - 
O-1 to O-10 projects.

Action item: get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000429

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000430

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000431

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000432



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000433



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000434



From:
To:

Subject: RE: TI Projects Weekly Status Call (Every Friday)
Date: Tuesday, June 26, 2012 8:15:01 AM
Attachments: Copy of TI Projects Review Call Notes 062212.xls

 

See attached for meeting minutes from Friday’s meeting (6/22)

Regards,

Program Analyst, Business Operations

Strategic Analysis Inc.

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Phone: 

Email: 

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

 

-----Original Appointment-----
From: 
Sent: Monday, May 21, 2012 12:00 PM

BW11 FOIA CBP 000435

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 6/22

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000436

(b) (6)



Comments 6/15 Comments 6/8 Comments 6/1

No update. No update. No update.

BW11 FOIA CBP 000437



Comments 5/18 Comments 5/11 Comments 5/4

No update. No update. No update.

BW11 FOIA CBP 000438



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000439



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000440



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000441



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000442



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000443



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. o be the 
PM.

No update

BW11 FOIA CBP 000444

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000445



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000446



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000447



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000448



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: get closeout 
documents from for RGV - 
O-1 to O-10 proje

Action item:  get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000449

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000450

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000451

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000452



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000453



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000454



To: 

Subject: TI Projects Weekly Status Call (Every Friday)
When: Friday, June 29, 2012 11:00 AM-1:00 PM (GMT-05:00) Eastern Time (US & Canada).
Where: Call In:

New Invite as of 5/21/12

Purpose: To review status on all current TI Projects (Commercial and Military)

Review of Sectors will be in the following order: Big Bend, Yuma, El Centro, Laredo, Rio
Grande Valley, Del Rio, El Paso, San Diego and Tucson

Call In: 

**Notes will be distributed in a separate email following each meeting.

REMINDER: IF YOU NEED TO PLACE THE WEEKLY TI PROJECTS REVIEW
CALL ON HOLD – PLEASE BE AWARE THAT SOME PHONE SYSTEMS HAVE
MUSIC OR BEEPING IN THE BACKGROUND WHEN AN INDIVIDUAL PLACES
THE CALL ON HOLD – IF YOU NEED TO ANSWER THE OTHER LINE DURING
THE CALL, PLEASE HANG UP AND REDIAL BACK IN.

If you need to be added or removed from this distro, please contract 

BW11 FOIA CBP 000455

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



From:
To:

Subject: TI/M&R Weekly Call Notes
Date: Friday, September 28, 2012 8:58:32 AM
Attachments: TI Consolidated Call Notes 092612.xls

All,
Please find the notes from Wednesday’s call attached.
Have a great weekend and thanks to  for pulling these together!
 
 

, PMP, CMIT
 
Project Manager, TI Division-Projects
Dawson Technical
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

 

BW11 FOIA CBP 000456

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Project/Activity Name FM&E 
Number

CBP PM Service 
Provider

Service Provider 
PM

Comments 9/26 Actions Required 9/26

"Vela Farms and Fronton 
Road" - Vela Farms & 

_Border 
& Access Roads

USACE 35% A/E SOW and estimate is at Ft. Worth 
being worked.  

 
  

Cultural resources work is being worked.  
Contractor set to submit a report 10 days 
after work starts - awaiting a Fish and 
Wildlife permit,

 

 
  

o discuss 
schedule with
regarding ENV.

Rio Grande Valley Sector

BW11 FOIA CBP 000457

(b) (6) (b) (6) (b) (6)
(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)



Comments 9/21 Actions Required 9/21 Comment
s 9/14

Comment
s 9/7

Comment
s 8/31

Comment
s 8/24

Comment
s 8/17

Comment
s 8/10

Comments 8/3

All development of SOW and estimates.  
All with contracting now.  

 

  Revised schedule will be 
sent out shortly.  ENV:  Cultural 
resources survey was worked last night - 

 
  Geotech and 35% 

design will be run simultaneously.   

None All 
developm
ent of 
SOW and 
estimates. 
All with 
contractin

  

 

 

 
 
 

 

 
ly.  

ENV:  
Cultural 
resources 
survey 
was 
worked 
last night - 
trying to 

 

 
  

SOW and 
estimate 
are at 
contractin
g in final 
review.  

 will 
send out a 
new 
schedule 
which will 
be 
updated in 
FITT 
based on 
contractin
g.   
is working 
on the 
CATEX 
actions.  

Vela 
Farms is 
not part of 
discussion 
now.  35% 
concept 
design for 
Fronton is 
being 
worked.  

 
 

 
 

 
 

 
  

 
updated.  

 

 

.  

Site visit 
earlier this 
week.  
Not 
moving 
forward 
with any 
A/E work 
for Vela 
Farms 
(CR in 
process).  
Vela 
Farms will 
be 
covered 
by 
CTIMR.  
PWS for 
Military 
A/E 
Support 
on 
Fronton 
Road is 
being 
finalized 
(remove 
Vela 
Farms) 
and will go 
to 

Meeting 
held 
yesterday 
with 

 - 
went over 
the 
understan
ding for 
CTIMR 
and 
military 
project.  
Working 
on the 
final 
language 
for the 
A/E 
contract.  
PRD is 
with OBP 
for final 
signature.  
Outreach 
meeting - 
no word 
yet

 

 

 

 

.  Action:  
 

will send 
a 
consolida
ted 
update 
and set 
up a 
meeting 
to re-
group for 
next 
week.  
PRD is 
being 
signed off 
by 
USACE 
today and 
will be 
processed 
to OBP. 
A/E for

PRD is being routed for 
signature -  sent it to 

 and , will 
forward to   Funding 
is being processed.  
Schedule will be finalized 
upon receipt of PRD for 
FITT.  Weekly status call 
for outreach meeting at 
the end of this month.  
Possible IBWC meeting 
scheduled for O-1 
through O-3 on 8/29 - will 
confirm next week.

BW11 FOIA CBP 000458

(b) (5)

(b) (5) (b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)
(b) (6)

(b) (5)

(b) (5)

(b) (5)

(b) (6)

(b) (7)(E) (b) (5)

(b) (6)



Comment
s 7/27

Comment
s 7/20

Comment
s 7/13

Comment
s 6/29

Comment
s 6/22

Comment
s 6/15

Comment
s 6/8

Comment
s 6/1

Comment
s 5/18

Comment
s 5/11

Comment
s 5/4

Comment
s 4/27

Comment
s 4/20

Comment
s 4/13

Entered 
into FITT.  
Site map 
uploaded.  

 

 

  
Action:  

will call 
 to 

set up 
dates.  

Updated 
PRD was 
sent to 
Sector on 
7/25 - 
comments 
have not 
been sent 
back yet. 
Had a 
meeting 
preparing 
for private 
land 
owner 
logistics, 
still 
working 
on the AE 
work 
statement. 
Funds 
request 
has been 
issued 
from 
USACE. 

P2 has 
been 
initiated 
and FITT, 
as has 
funds 
request.  
PWS for 
35% for 
design is 
being 
QC'd.  

 
 

awaiting 
coordinate
s for road.  

 
will 

be setting 
up 
meetings 
for RE 
with 
landowner
s 
coordinate
d by 

 

Data is in 
process of 
being 
inputed 
into FITT.  
Started 
P2.  PWS 
for 35% is 
being 
drafted.  
Funds 
have been 
requested
.  Action:  

 will 
talk to 
the 
Financial 
Branch 
about 
funding.  

Meeting 
today 
regarding 
the 
distributio
n of letters 
to 
landowner
s in 
Fronton.  

 
 
 

 

 
  
 

 
 
 

 

 
 

 

  
will 

get with 
 

Currently 
reviewing 
the PRD. 
Letters to 
land 
owners 
were hand 
delivered 
on 
Wednesd
ay (6/20). 
Waiting 
on a 
CATEX 
schedule. 
Will get 
the PRD 
out for 
sector to 
review. 

RE:  
Letters to 
landowner
s have 
been 
signed 
(English 
and 
Spanish 
versions) 
and  
will be 
hand-
delivering 
to

.  
Final PRD 
has been 
sent to 

 for 
review. 

PRD is 
routing - 
BPFTI 
PMO met 
with 
USACE 
this week 
on it.  
Sector 
has not 
yet 
received 
the 
landowner
s letters 
this week.  
Action:  

 will 
follow up 
Monday 
with 

 
on 
letters.

No update 
to PRD - 
still in 
Tech 
Review.  
Meeting to 
be held on 
6/6/12 to 
reivew 
PRD with 
USACE.  
RE:  Vela 
Farm 
letters 
going out 
to Sector 
on 
Monday 
but need 
to have 
plan on 
follow-up 
meetings.  
Action:  

 
will 
schedule 
meeting 
for next 
week.  
BPFTI on 
hold to

PRD is in 
technical 
review.  
Comment
s are due 
today.  
RE:  
owners 
maps are 
approved 
by Sector.  
Finalizing 
the letters 
to be 
distributed 
back to 
Sector for 
landowner
s.  Should 
be early 
next 
week.  
Need the 
POC to 
update in 
the letter.  
Action:  

 

 

 

 is 
sending 
the PRDs 
for 
technical 
review 
with 

  
To be 
routed 
with 
SMEs. 
RE:  
landowner 
maps are 
still under 
review to 
identify 
private 
landowner
s 
lat/longs.  
Action:  

 
to check 
status of 
letters 
with 

.  
A/E PWS 
is being 
reviewed -

Vele 
Farms 
owner 
maps are 
complete. 
Land 
Owner 
letters are 
drafted 
and 
translated. 
To be 
finalized 
with 

 
and 

sent to 
sector. 
PRD to be 
finalized.

Feedback 
from 
USFWS - 
prefer 
roads in 
the 
current 
condition 
they are in 
(no 
outside 
material).  
USFWS 
stated 
they 
prefer any 
updates 
or 
maintenan
ce to 
roads 
must be 
mutually 
beneficial.  
Sector 
reviewed 
owner 
maps and 
provided 
concurren
ce. 
ACTION: 

Site visit 
yesterday. 
Drove the 
refuge 
area.  
Discussed 
path 
forward 
and  
will send 
out a site 
visit report 
and 
recomme
ndations 
for path 
forward - 
will 
include 
feedback 
from 
FWS.  RE 
is still in 
process.

BW11 FOIA CBP 000459

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) (6)

(b) (5)

(b) (5)



Comment
s 3/30

Comment
s 3/23

Comment
s 3/16

Comment
s 3/9

Comment
s 3/2

Comment
s 2/24

Comment
s 2/17

Comment
s 2/10

Comment
s 2/3

Status 
FITT 1/27

Comment
s 1/27

Status 
FITT 1/20

Comment
s 1/20

Status 
FITT 1/13

 
 
 
 

 
 
 

 
 
  
 

 
 

 
 

 
 
 

  Real 
Estate 
needs 
input on 
land 
where 
gates will 
be 
installed.  
Action:  

to 
follow up 

 
provided 
all 
materials 
to  for 
the 
conferenc
e next 
week.  

 is 
working 
on getting 
an A/E 
firm on 
board.  

 is 
working 
on 
coordinati
on with 
the refuge 
area.  

has 
provided 
RE maps 
and 
informatio
n - now in 
review.  
FM&E will 
partner 
with 

No 
Update

No 
update.  
Action:  

 
to update 
next 
week.

 
sent out 
notes 
from 
Table 
Top.  
Action:  

 
will set 
up 
meeting 
internal 
to FM&E 
to 
discuss 
schedule 
and path 
forward.  

Table Top 
held on 
2/23/12.  
FM&E 
internal 
meeting 
held with 
RE/ENV 
to review 
action 
items that 
cam out of 
the Table 
Top.  RE 
and ENV 
SMEs 
from 
USACE 
and CBP 
are 
moving 
forward 
with 
actions.  
Action:  

 
will send 
out notes 
from 
meeting.

Meeting 
occurred 
this week.  
In 
planning 
stages.  
No 
update.  
Should 
have 
update 
next 
week.

Meeting 
next week 
in Sector.

BW11 FOIA CBP 000460

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



From:
To:

Subject: TI Projects Weekly Status Call
Date: Friday, June 15, 2012 1:15:42 PM
Attachments: TI Projects Review Call Notes 061512.xls

All,
Please find the notes from today’s call attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000461

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 6/15

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000462

(b) (6)



Comments 6/8 Comments 6/1 Comments 5/18

No update. No update. No update.

BW11 FOIA CBP 000463



Comments 5/11 Comments 5/4 Comments 4/27

No update. No update. No update.

BW11 FOIA CBP 000464



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000465



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000466



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000467



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000468



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project to be the 
PM.

BW11 FOIA CBP 000469

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000470



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000471



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000472



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000473



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item: et closeout 
documents from for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000474

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: get closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000475

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000476

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000477



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000478



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000479



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000480



From:
To:

Subject: TI Projects Weekly Call Notes
Date: Friday, August 10, 2012 12:57:40 PM
Attachments: TI Projects Review Call Notes 081012.xls

All,
Please find the notes from today’s call attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000481

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 8/10

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000482

(b) (6)



Comments 8/3 Comments 7/27 Comments 7/20

No update. No update. No update.

BW11 FOIA CBP 000483



Comments 7/13 Comments 6/29 Comments 6/22

OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback will be putting 
together an email and should be out today or 
Monday.  will follow up)

No update. No update.

BW11 FOIA CBP 000484

(b) (6)

(b) (6)



Comments 6/15 Comments 6/8 Comments 6/1

No update. No update. No update.

BW11 FOIA CBP 000485



Comments 5/18 Comments 5/11 Comments 5/4

No update. No update. No update.

BW11 FOIA CBP 000486



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000487



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000488



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000489



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000490



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000491



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

No update

BW11 FOIA CBP 000492

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000493



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000494



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000495



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000496



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: get closeout 
documents from or RGV - 
O-1 to O-10 projects.

get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000497

(b) (6)
(b) (6)

(b) (6)
(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000498

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000499

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000500



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000501



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000502



From:
To:

Subject: TI Weekly Project Call Notes from 8/3
Date: Monday, August 06, 2012 8:10:55 AM
Attachments: TI Projects Review Call Notes 080312.xls

All,
Please find the notes from this past Friday’s call attached.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000503

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 8/3

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000504

(b) (6)



Comments 7/27 Comments 7/20 Comments 7/13

No update. No update. OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback.   will be putting 
together an email and should be out today or 
Monday.   will follow up)

BW11 FOIA CBP 000505

(b) (6)

(b) (6)



Comments 6/29 Comments 6/22 Comments 6/15

No update. No update. No update.

BW11 FOIA CBP 000506



Comments 6/8 Comments 6/1 Comments 5/18

No update. No update. No update.

BW11 FOIA CBP 000507



Comments 5/11 Comments 5/4 Comments 4/27

No update. No update. No update.

BW11 FOIA CBP 000508



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000509



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000510



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000511



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000512



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

BW11 FOIA CBP 000513

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000514



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000515



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000516



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000517



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:  
documents from for RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000518

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000519

(b) (6)

(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000520

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000521



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000522



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000523



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000524



From:
To:

Subject: TI Weekly Project Call Notes from 7/27
Date: Monday, July 30, 2012 11:45:51 AM
Attachments: TI Projects Review Call Notes 072712.xls

All,
Please find the notes from this past Friday’s call attached.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000525

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 7/27

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000526

(b) (6)



Comments 7/20 Comments 7/13 Comments 6/29

No update. OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback.   will be putting 
together an email and should be out today or 
Monday.  (  will follow up)

No update.

BW11 FOIA CBP 000527

(b) (6)

(b) (6)



Comments 6/22 Comments 6/15 Comments 6/8

No update. No update. No update.

BW11 FOIA CBP 000528



Comments 6/1 Comments 5/18 Comments 5/11

No update. No update. No update.

BW11 FOIA CBP 000529



Comments 5/4 Comments 4/27 Comments 4/20

No update. No update. No update.

BW11 FOIA CBP 000530



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000531



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000532



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000533



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000534



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. needs to 
try to update all he can for FITT

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. to be the 
PM.

No update

BW11 FOIA CBP 000535

(b) (6)

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000536



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000537



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000538



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000539



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: et closeout 
documents from for RGV -
O-1 to O-10 projects.

get closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000540

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000541

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

- -

BW11 FOIA CBP 000542

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000543



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000544



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000545



From:
To:

Subject: TI Weekly Projects Call Notes
Date: Friday, July 13, 2012 1:01:01 PM
Attachments: TI Projects Review Call Notes 071312.xls

All,
Please find the notes from today’s call attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000546

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 7/13

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback. will be putting 
together an email and should be out today or 
Monday.  will follow up)

BW11 FOIA CBP 000547

(b) (6)
(b) (6)

(b) (6)



Comments 6/29 Comments 6/22 Comments 6/15

No update. No update. No update.

BW11 FOIA CBP 000548



Comments 6/8 Comments 6/1 Comments 5/18

No update. No update. No update.

BW11 FOIA CBP 000549



Comments 5/11 Comments 5/4 Comments 4/27

No update. No update. No update.

BW11 FOIA CBP 000550



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000551



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000552



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000553



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000554



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project. o be the 
PM.

BW11 FOIA CBP 000555

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000556



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000557



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000558



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000559



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item:  get closeout 
documents from r RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000560

(b) (6)

(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

Action item: et closeout documents from 
for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000561

(b) (6)
(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update

BW11 FOIA CBP 000562

(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000563



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000564



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000565



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000566



From:
To:

Subject: TI Weekly Project Call Notes from 7/20
Date: Friday, July 20, 2012 11:55:24 AM
Attachments: TI Projects Review Call Notes 072012.xls

All,
Thanks to all who called in today – it was a record call of 50 minutes (thanks  for guest
facilitating.)
The notes from the call are attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000567

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 7/20

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

No update.

BW11 FOIA CBP 000568

(b) (6)



Comments 7/13 Comments 6/29 Comments 6/22

OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback. ill be putting 
together an email and should be out today or 
Monday. ill follow up)

No update. No update.

BW11 FOIA CBP 000569

(b) (6)

(b) (6)



Comments 6/15 Comments 6/8 Comments 6/1

No update. No update. No update.

BW11 FOIA CBP 000570



Comments 5/18 Comments 5/11 Comments 5/4

No update. No update. No update.

BW11 FOIA CBP 000571



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000572



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000573



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000574



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000575



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000576



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 000577

(b) 
(6)

(b) 
(6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000578



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000579



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000580



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000581



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item et closeout 
documents from or RGV -
O-1 to O-10 proje

Action item: et closeout documents from 
for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000582

(b) (6)
(b) (6)

(b) (6)
(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000583

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000584

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000585



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000586



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000587



From:
To:

Subject: TI Project and M&R Weekly Meeting Notes 10/03/12
Date: Wednesday, October 03, 2012 4:06:24 PM
Attachments: TI Consolidated Call Notes 100312.xls

All,
 
Please find the notes from the TI Project and M&R Weekly Call held this morning.
 
Thanks,
 

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 000588

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Project/Activity Name FM&E 
Number

CBP PM Service 
Provider

Service Provider 
PM

Comments 10/3

"Fronton Road" - Vela Farms 
& 

Border & Access Roads

USACE A/E SOW is with contracting.  

Rio Grande Valley Sector

TI Projects

BW11 FOIA CBP 000589

(b) (6) (b) (6)
(b) (7)(E)

(b) (7)(E)



Actions Required 10/3 Comments 9/26 Actions Required 9/26 Comments 9/21

to update the status of the SOW 
so that can get with OBP on 
the kickoff meeting. 

35% A/E SOW and estimate is at Ft. Worth 
being worked.  Can do the A/E RFP in 
October.  Revised POP is 120 days with 
simultaneous geotech to meet schedule.  
Cultural resources work is being worked.  
Contractor set to submit a report 10 days 
after work starts - awaiting a Fish and 
Wildlife permit, .  

 

 
  

 to discuss 
schedule with  
regarding ENV.

All development of SOW and estimates.  
All with contracting now.  

 Revised schedule will be 
sent out shortly.  ENV:  Cultural 
resources survey was worked last night - 

 
 Geotech and 35% 

design will be run simultaneously.   

BW11 FOIA CBP 000590

(b) (6)
(b) (6)

(b) (6)
(b) (6) (b) (5)

(b) (5)(b) (5)(b) (5)



Actions Required 9/21 Comments 9/14 Comments 9/7 Comments 8/31 Comments 8/24

None All development of SOW and 
estimates.  

  

 
  Revised schedule will 

be sent out shortly.  ENV:  Cultural 
resources survey was worked last 
night -  

  
Geotech and 35% design will be 
run simultaneously.   

 
  SOW and estimate are at 

contracting in final review.   
will send out a new schedule which 
will be updated in FITT based on 
contracting.  is working on 
the CATEX actions.  

Vela Farms is not part of 
discussion now.  35% concept 
design for Fronton is being worked. 

 
 

  FITT is updated.  No 
confirmation on the outreach - 

 
.  

Site visit earlier this week.   
 

 

 
 

  
Action:   

 
 

 
 

 
 
 

Schedule updated in 
FITT

BW11 FOIA CBP 000591

(b) (6)

(b) (5)

(b) (5)

(b) (5)
(b) (6)

(b) (5)

(b) (5)
(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Comments 8/17 Comments 8/10 Comments 8/3 Comments 7/27

Meeting held yesterday with Primus 
- went over the understanding for 
CTIMR and military project.  
Working on the final language for 
the A/E contract.  PRD is with OBP 
for final signature.  Outreach 
meeting - no word yet,  

 

  

Outreach that was scheduled for 
the end of August has been 
postponed.  Action:   will 
send a consolidated update and 
set up a meeting to re-group for 
next week.  PRD is being signed 
off by USACE today and will be 
processed to OBP. A/E for PWS 
for 35% will be moving to 
contracting.  

.  

PRD is being routed for signature - 
sent it t  and 

 will forward to   
Funding is being processed.  
Schedule will be finalized upon 
receipt of PRD for FITT.  Weekly 
status call for outreach meeting at 
the end of this month.  Possible 
IBWC meeting scheduled for O-1 
through O-3 on 8/29 - will confirm 
next week.

Entered into FITT.  Site map 
uploaded.  Still waiting on PRD 
signature (with RGV Sector) and 
funding.  Action:  will call 

 to set up dates.  

BW11 FOIA CBP 000592

(b) (5)

(b) (5)

(b) (6) (b) (6)
(b) (6) (b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/20 Comments 7/13 Comments 6/29 Comments 6/22

Updated PRD was sent to Sector 
on 7/25 - comments have not been 
sent back yet. Had a meeting 
preparing for private land owner 
logistics, still working on the AE 
work statement. Funds request has 
been issued from USACE. 

P2 has been initiated and FITT, as 
has funds request.  PWS for 35% 
for design is being QC'd.  

 
 

 will be setting up 
meetings for RE with landowners 
coordinated by  
for Aug. 28 and 29.  

Data is in process of being inputed 
into FITT.  Started P2.  PWS for 
35% is being drafted.  Funds have 
been requested.  Action:  will 

 
  

Meeting today regarding the 
distribution of letters to landowners 
in Fronton.   

 
 

 
 

 
 

 

 

  

BW11 FOIA CBP 000593

(b) (5)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)



Comments 6/15 Comments 6/8 Comments 6/1 Comments 5/18

Currently reviewing the PRD. 
Letters to land owners were hand 
delivered on Wednesday (6/20). 
Waiting on a CATEX schedule. Will 
get the PRD out for sector to 
review. 

RE:  Letters to landowners have 
been signed (English and Spanish 
versions) and will be hand-
delivering to   Final 
PRD has been sent to  for 
review. 

PRD is routing - BPFTI PMO met 
with USACE this week on it.  
Sector has not yet received the 
landowners letters this week.  
Action:  will follow up 
Monday with on letters.

No update to PRD  

  
RE:  Vela Farm letters going out to 
Sector on Monday but need to 
have plan on follow-up meetings.  
Action:  will schedule 
meeting for next week.  BPFTI on 
hold to finalize letters for Fronton - 
awaiting further feedback from 
Sector and Station on RE exhibits.  
Action:   will get info 
from  on which roads 
will be in FITT / WMS.

BW11 FOIA CBP 000594

(b) (6)
(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) (6)
(b) (6)



Comments 5/11 Comments 5/4 Comments 4/27 Comments 4/20

PRD is in technical review.  
Comments are due today.  RE:  
owners maps are approved by 
Sector.  Finalizing the letters to be 
distributed back to Sector for 
landowners.  Should be early next 
week.  Need the POC to update in 
the letter.  Action:   

 
  

 is sending the PRDs for 
technical review with .  To 
be routed with SMEs. RE:  
landowner maps are still under 
review to identify private 
landowners lat/longs.  Action:  

to check status of 
letters with   A/E PWS is 
being reviewed - it's 80% Complete

Vele Farms owner maps are 
complete. Land Owner letters are 
drafted and translated. To be 
finalized with  and sent 
to sector. PRD to be finalized.

Feedback from USFWS - prefer 
roads in the current condition they 
are in (no outside material).  
USFWS stated they prefer any 
updates or maintenance to roads 
must be mutually beneficial.  
Sector reviewed owner maps and 
provided concurrence. ACTION: 

o set up follow-up 
meeting took place on 4/30/12.

BW11 FOIA CBP 000595

(b) (5)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Comments 4/13 Comments 3/30 Comments 3/23 Comment
s 3/16

Comment
s 3/9

Comments 3/2

Site visit yesterday.  Drove the 
refuge area.  Discussed path 
forward and ill send out a 
site visit report and 
recommendations for path forward -
will include feedback from FWS.  
RE is still in process.

Meeting is being held on 4/19/12 in 
the field to review Fronton and Vela
Farms with the Refuge.  USACE 
representation will be present to 
finalize the PRD and A/E contract 
requirments.  Real Estate needs 
input on land where gates will be 
installed.  Action: o follow 
up with   Action:  
will get real estate plans out.  
Action:  will get the 
milestones to OBP and   
CTIMR contractor has been 
updated on this project and will be 
present on the site visit with

provided all materials to 
or the conference next week.  
is working on getting an A/E 

firm on board. is working on 
coordination with the refuge area.  

has provided RE maps and 
information - now in review.  FM&E 
will partner with Sector to see how 
to approach landowners and 
outreach.  Action:   

 Action: 
 and Sector touch base to 

discuss the RE.

No 
Update

No 
update.  
Action:  

to update 
next 
week.

sent out notes from Table 
Top.  Action: will set up 
meeting internal to FM&E to 
discuss schedule and path 
forward.  

BW11 FOIA CBP 000596

(b) (6)

(b) (6)
(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 2/24 Comments 2/17 Comment
s 2/10

Comment
s 2/3

Status 
FITT 1/27

Comment
s 1/27

Status 
FITT 1/20

Comment
s 1/20

Status 
FITT 1/13

Comment
s 1/13

Table Top held on 2/23/12.  FM&E 
internal meeting held with RE/ENV 
to review action items that cam out 
of the Table Top.  RE and ENV 
SMEs from USACE and CBP are 
moving forward with actions.  
Action: will send out 
notes from meeting.

Meeting occurred this week.  In 
planning stages.  No update.  
Should have update next week.

Meeting 
next week 
in Sector.

BW11 FOIA CBP 000597

(b) (6)



Status 
FITT 1/6

Comment
s 1/6

Status 
FITT 
12/16

Comment
s 12/16

Status 
FITT 
12/09

Comment
s 12/09

Comment
s 12/02

Status 
FITT 
11/18

Comment
s 11/18

Status 
FITT 11/4

Comment
s 11/4

Status 
FITT 
10/28

Comment
s 10/28

Status 
FITT 
10/21

BW11 FOIA CBP 000598



Comment
s 10/21

Status 
FITT 
10/14

Comment
s 10/14

Status 
FITT 10/7

Comment
s 10/7

Comment
s 9/30

Comment
s 9/16

Comment
s 9/9

Comment
s 8/26

Comment
s 8/12

Comment
s 7/29

Comment
s 7/22

Comment
s 7/15

Comment
s 7/8

BW11 FOIA CBP 000599



Comment
s 6/24

Comment
s 6/17

Comment
s 6/10

Comment
s/Notes 
6/3

Comment
s/Notes 
5/20

Comment
s/Notes 
5/13

Comment
s/Notes 
5/6

Comment
s/Notes 
4/29

Comment
s/Notes 
4/15

Comment
s/Notes 
4/8

Comment
s/Notes 
3/25

Comments/
Notes 3/18

Comments/
Notes 3/11

Comments/
Notes - 2/25

BW11 FOIA CBP 000600



From:
To:

Cc:
Subject: TI Weekly Projects Call Notes
Date: Monday, August 20, 2012 8:41:51 AM
Attachments: TI Projects Review Call Notes 081712.xls

All,
Please find the notes from last Friday’s call attached.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000601

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 8/17

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

(Sector did not attend call). No update.

BW11 FOIA CBP 000602

(b) (6)



Comments 8/10 Comments 8/3 Comments 7/27

No update. No update. No update.

BW11 FOIA CBP 000603



Comments 7/20 Comments 7/13 Comments 6/29

No update. OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback. will be putting 
together an email and should be out today or 
Monday.   will follow up)

No update.

BW11 FOIA CBP 000604

(b) (6)

(b) (6)



Comments 6/22 Comments 6/15 Comments 6/8

No update. No update. No update.

BW11 FOIA CBP 000605



Comments 6/1 Comments 5/18 Comments 5/11

No update. No update. No update.

BW11 FOIA CBP 000606



Comments 5/4 Comments 4/27 Comments 4/20

No update. No update. No update.

BW11 FOIA CBP 000607



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000608



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000609



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000610



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000611



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks. eeds to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of project.  to be the 
PM.

No update

BW11 FOIA CBP 000612

(b) (6)

(b) 
(6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000613



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000614



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000615



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000616



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item: get closeout 
documents from for RGV - 
O-1 to O-10 proje

Action item: get closeout documents from 
or RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000617

(b) (6)

(b) (6)
(b) (6)

(b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000618

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000619

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000620



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000621



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000622



From:
To:

Cc:
Subject: RE: TI Project and M&R Weekly Call (Notes)
Date: Monday, September 24, 2012 4:32:15 PM
Attachments: TI Consolidated Call Notes 092112.xls

All,

As a means to have a starting point for notes during our new TI Project and M&R Weekly Call, the
attached format will be used to capture notes going forward.

BPFTI will distribute notes following each weekly meeting.

If you have any questions, please let me know.

 

Thanks,

Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

BW11 FOIA CBP 000623

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Project/Activity Name FM&E 
Number

CBP PM Service 
Provider

Service Provider 
PM

Comments 9/26 Actions Required 9/26

"Vela Farms and Fronton 
Road" - Vela Farms & 
Fronton_RGV_ Border 
& Access Roads

 USACE  All development of SOW and estimates.  
All with contracting now.  Will be sent out 
in October.   

 
 Revised schedule will be 

sent out shortly.  ENV:  Cultural 
resources survey was worked last night - 

 
.  Geotech and 35% 

design will be run simultaneously.   

None

Rio Grande Valley Sector

TI Projects

BW11 FOIA CBP 000624

(b) (6) (b) (6)

(b) (7)(E)

(b) (7)(E) (b) (6)

(b) (5)

(b) (5)



Comments 9/14 Comments 9/7 Comments 8/31

All development of SOW and estimates.  All with 
contracting now.  Will be sent out in October.  

 
  Revised schedule will be 

sent out shortly.  ENV:  Cultural resources survey 
was worked last night  

  Geotech and 35% design 
will be run simultaneously.   

  SOW and 
estimate are at contracting in final review.   will 
send out a new schedule which will be updated in 
FITT based on contracting.   is working on the 
CATEX actions.  

Vela Farms is not part of discussion now.  35% 
concept design for Fronton is being worked.  

.  FITT is updated.  No 
confirmation on the outreach -  

  

BW11 FOIA CBP 000625

(b) (6)

(b) (6)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (7)(E)
(b) (5)

(b) (5)



Comments 8/24 Comments 8/17 Comments 8/10

Site visit earlier this week.   
 

 
 

 
.  Action:   

 
 

 
 

 
Schedule updated 

in FITT

Meeting held yesterday with Primus - went over the 
understanding for CTIMR and military project.  
Working on the final language for the A/E contract.  
PRD is with OBP for final signature.  Outreach 
meeting - no word yet,

 
 

Outreach that was scheduled for the end of August 
has been postponed.  Action:   will send a 
consolidated update and set up a meeting to re-
group for next week.  PRD is being signed off by 
USACE today and will be processed to OBP. A/E for 
PWS for 35% will be moving to contracting.   

  

BW11 FOIA CBP 000626

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)
(b) (6) (b) (6)

(b) (5)

(b) (5)

(b) (5)

(b) (5) (b) (5)



Comments 8/3 Comments 7/27 Comments 7/20

PRD is being routed for signature -  sent it to 
 and  will forward to   

 
  Weekly status call for 

outreach meeting at the end of this month.  Possible 
IBWC meeting scheduled for O-1 through O-3 on 
8/29 - will confirm next week.

Entered into FITT.  Site map uploaded.  Still waiting 
on PRD signature (with RGV Sector) and funding.  
Action:   will call  to set up dates.  

Updated PRD was sent to Sector on 7/25 - 
comments have not been sent back yet. Had a 
meeting preparing for private land owner logistics, 
still working on the AE work statement. Funds 
request has been issued from USACE. 

BW11 FOIA CBP 000627

(b) (6)
(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)
(b) (5)



Comments 7/13 Comments 6/29 Comments 6/22

P2 has been initiated and FITT, as has funds 
request.  PWS for 35% for design is being QC'd.  

 
.   will be setting up 

meetings for RE with landowners coordinated by 
 for Aug. 28 and 29.  

Data is in process of being inputed into FITT.  
Started P2.  PWS for 35% is being drafted.  Funds 
have been requested.  Action:   will  

  

Meeting today regarding the distribution of letters to 
landowners in Fronton.   

 

 
  
 

  

BW11 FOIA CBP 000628

(b) (6)

(b) (6) (b) (6)

(b) (6)
(b) (5) (b) (5)(b) (6)

(b) (5)



Comments 6/15 Comments 6/8 Comments 6/1

Currently reviewing the PRD. Letters to land owners 
were hand delivered on Wednesday (6/20). Waiting 
on a CATEX schedule. Will get the PRD out for 
sector to review. 

RE:  Letters to landowners have been signed 
(English and Spanish versions) and will be 
hand-delivering to   Final PRD has 
been sent to  for review. 

PRD is routing - BPFTI PMO met with USACE this 
week on it.  Sector has not yet received the 
landowners letters this week.  Action:   will 
follow up Monday with  on letters.

BW11 FOIA CBP 000629

(b) (6)(b) (6)

(b) (6) (b) (6)(b) (6)
(b) (6)



Comments 5/18 Comments 5/11 Comments 5/4

No update to PRD -  
  RE:  

Vela Farm letters going out to Sector on Monday but 
need to have plan on follow-up meetings.  Action:  

 will schedule meeting for next week.  
BPFTI on hold to finalize letters for Fronton - awaiting 
further feedback from Sector and Station on RE 
exhibits.  Action:   will get info from 

 on which roads will be in FITT / WMS.

PRD is in technical review.  Comments are due 
today.  RE:  owners maps are approved by Sector.  
Finalizing the letters to be distributed back to Sector 
for landowners.  Should be early next week.  Need 
the POC to update in the letter.  Action: 

  

 is sending the PRDs for technical review with 
  To be routed with SMEs. RE:  landowner 

maps are still under review to identify private 
landowners lat/longs.  Action:   to check 
status of letters with   A/E PWS is being 
reviewed - it's 80% Complete

BW11 FOIA CBP 000630

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) (5)



Comments 4/27 Comments 4/20 Comments 4/13

Vele Farms owner maps are complete. Land Owner 
letters are drafted and translated. To be finalized with 

 and sent to sector. PRD to be finalized.

Feedback from USFWS - prefer roads in the current 
condition they are in (no outside material).  USFWS 
stated they prefer any updates or maintenance to 
roads must be mutually beneficial.  Sector reviewed 
owner maps and provided concurrence. ACTION: 

 to set up follow-up meeting took place 
on 4/30/12.

Site visit yesterday.  Drove the refuge area.  
Discussed path forward and  will send out a 
site visit report and recommendations for path 
forward - will include feedback from FWS.  RE is still 
in process.

BW11 FOIA CBP 000631

(b) (6)

(b) (6)

(b) (6)



Comments 3/30 Comments 3/23 Comment
s 3/16

Comments 3/9

Meeting is being held on 4/19/12 in the field to review 
Fronton and Vela Farms with the Refuge.  USACE 
representation will be present to finalize the PRD and 
A/E contract requirments.  Real Estate needs input 
on land where gates will be installed.  Action:   
to follow up with   Action:  will get 
real estate plans out.  Action:   will get 
the milestones to OBP and  CTIMR 
contractor has been updated on this project and will 
be present on the site visit with  

 provided all materials to for the 
conference next week.   is working on getting an 
A/E firm on board.   is working on coordination 
with the refuge area.  has provided RE maps 
and information - now in review.  FM&E will partner 
with Sector to see how to approach landowners and 
outreach.  Action:   

  Action:   
and Sector touch base to discuss the RE.

No 
Update

No update.  Action:   to 
update next week.

BW11 FOIA CBP 000632

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)
(b) (5)



Comments 3/2 Comments 2/24 Comments 2/17 Comment
s 2/10

Comment
s 2/3

Status 
FITT 1/27

Comment
s 1/27

Status 
FITT 1/20

 sent out notes from Table 
Top.  Action:   will set up 
meeting internal to FM&E to 
discuss schedule and path 
forward.  

Table Top held on 2/23/12.  FM&E 
internal meeting held with RE/ENV 
to review action items that cam out 
of the Table Top.  RE and ENV 
SMEs from USACE and CBP are 
moving forward with actions.  
Action:   will send out 
notes from meeting.

Meeting occurred this week.  In 
planning stages.  No update.  
Should have update next week.

Meeting 
next week 
in Sector.

BW11 FOIA CBP 000633

(b) (6)
(b) (6)

(b) (6)



Comment
s 1/20

Status 
FITT 1/13

Comment
s 1/13

Status 
FITT 1/6

Comment
s 1/6

Status 
FITT 
12/16

Comment
s 12/16

Status 
FITT 
12/09

Comment
s 12/09

Comment
s 12/02

Status 
FITT 
11/18

Comment
s 11/18

Status 
FITT 11/4

Comment
s 11/4

BW11 FOIA CBP 000634



Status 
FITT 
10/28

Comment
s 10/28

Status 
FITT 
10/21

Comment
s 10/21

Status 
FITT 
10/14

Comment
s 10/14

Status 
FITT 10/7

Comment
s 10/7

Comment
s 9/30

Comment
s 9/16

Comment
s 9/9

Comment
s 8/26

Comment
s 8/12

Comment
s 7/29

BW11 FOIA CBP 000635



Comment
s 7/22

Comment
s 7/15

Comment
s 7/8

Comment
s 6/24

Comment
s 6/17

Comment
s 6/10

Comment
s/Notes 
6/3

Comment
s/Notes 
5/20

Comment
s/Notes 
5/13

Comment
s/Notes 
5/6

Comment
s/Notes 
4/29

Comment
s/Notes 
4/15

Comment
s/Notes 
4/8

Comment
s/Notes 
3/25

BW11 FOIA CBP 000636



Comments/
Notes 3/18

Comments/
Notes 3/11

Comments/
Notes - 2/25

BW11 FOIA CBP 000637



-----Original Appointment-----
From: 
Sent: Monday, September 24, 2012 4:24 PM
To: 

Subject: TI Project and M&R Weekly Call
When: Wednesday, September 26, 2012 10:00 AM-1:00 PM (GMT-05:00) Eastern Time (US & Canada).
Where: Call In: 

As previously emailed, we will be consolidating the Weekly Wednesday BPFTI Maintenance and Repair
Meeting and the Weekly Friday BPFTI Tactical Infrastructure Project Meeting into one meeting.

Effective on Wednesday, September 26th, 2012, we will be holding our first joint meeting between the
M&R and TI Project teams. The start time will be @ 10:00am – 1:00pm EST.

Each meeting will start in the East and move to the West by Sector (RGV, LDT, DRT, BBT, EPT,
TCA, YUM, ELC, and SDC). When updating in a Sector, Project updates will occur first (Lead by

 followed by M&R updates (Lead by 

Should you all have any questions regarding this change, please contact myself or 

If you need to be added or removed from this distro, please contract 

Call In:

**Notes will be distributed in a separate email following each meeting.

REMINDER: IF YOU NEED TO PLACE THE WEEKLY CALL ON HOLD – PLEASE
BE AWARE THAT SOME PHONE SYSTEMS HAVE MUSIC OR BEEPING IN THE
BACKGROUND WHEN AN INDIVIDUAL PLACES THE CALL ON HOLD – IF YOU
NEED TO ANSWER THE OTHER LINE DURING THE CALL, PLEASE HANG UP
AND REDIAL BACK IN.

Thanks

BW11 FOIA CBP 000638

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: 

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

BW11 FOIA CBP 000639

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



From:
To:

Subject: TI Projects Weekly Call Notes
Date: Monday, August 27, 2012 9:01:01 AM
Attachments: TI Projects Review Call Notes 082412.xls

All,
Please find the notes from this past Friday’s call.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000640

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 8/24

Rio Grande Valley

PF225 O-1 through O-3 No - Project on 
hold

(Sector is in field with West Rail.) No update.

BW11 FOIA CBP 000641

(b) (6)



Comments 8/17 Comments 8/10 Comments 8/3

(Sector did not attend call). No update. No update. No update.

BW11 FOIA CBP 000642



Comments 7/27 Comments 7/20 Comments 7/13

No update. No update. OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback. will be putting 
together an email and should be out today or 
Monday.   will follow up)

BW11 FOIA CBP 000643

(b) (6)

(b) (6)



Comments 6/29 Comments 6/22 Comments 6/15

No update. No update. No update.

BW11 FOIA CBP 000644



Comments 6/8 Comments 6/1 Comments 5/18

No update. No update. No update.

BW11 FOIA CBP 000645



Comments 5/11 Comments 5/4 Comments 4/27

No update. No update. No update.

BW11 FOIA CBP 000646



Comments 4/20 Comments 4/13

No update. No update.

BW11 FOIA CBP 000647



Comments 3/30 Comments 3/23 Comments 3/16

No update. No update. No update.

BW11 FOIA CBP 000648



Comments 3/9 Comments 3/2 Comments 2/24

No update. Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates

BW11 FOIA CBP 000649



Comments 2/17 Comments 2/10 Comments 2/3

No new updates No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

BW11 FOIA CBP 000650



Comments 1/27 Comments 1/20 Comments 1/13

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 
with current progress of projec o be the 
PM.

BW11 FOIA CBP 000651

(b) (6)

(b) (6)



Comments 1/6 Comments 12/16 Comments 12/09

No update No update No update

BW11 FOIA CBP 000652



Comments 12/02 Comments 11/18 Comments 11/4

No update No update No update

BW11 FOIA CBP 000653



Comments 10/28 Comments 10/21 Comments 10/14

No update No update No update

BW11 FOIA CBP 000654



Comments 10/7 Comments 9/30 Comments 9/16 Comments 9/9

No update No update No update No update

BW11 FOIA CBP 000655



Comments 8/26 Comments 8/12 Comments 7/29

No update No update Action item: get closeout 
documents from or RGV - 
O-1 to O-10 projects.

BW11 FOIA CBP 000656

(b) (6)
(b) (6)



Comments 7/22 Comments 7/15 Comments 7/8

get closeout documents from 
 for RGV - O-1 to O-10 projects.

No update No update

BW11 FOIA CBP 000657

(b) (6)(b) (6)



Comments 6/24 Comments 6/17 Comments 6/10

No update . .

BW11 FOIA CBP 000658

(b) (5)(b) (5)



Comments/Notes 6/3 Comments/Notes 5/20 Comments/Notes 5/13

- - -

BW11 FOIA CBP 000659



Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15 Comments/Notes 4/8

- - - -

BW11 FOIA CBP 000660



Comments/Notes 3/25 Comments/Notes 3/18 Comments/Notes 3/11

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000661



Comments/Notes - 2/25

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000662



From:
To:

Subject: TI Project and M&R Weekly Meeting Notes 10/10/12
Date: Wednesday, October 10, 2012 1:42:51 PM
Attachments: TI Consolidated Call Notes 101012.xls

All,
Please find the notes from today’s call attached.
Thanks!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
 

BW11 FOIA CBP 000663

(b) (7)(E)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Project/Activity Name FM&E 
Number

CBP PM Service 
Provider

Service Provider 
PM

Comments 10/10

"Fronton Road" -  
Farms & 
_Border & Access Roads

 USACE   
 

 
 
 

 
 No update on the RE update.  

 is working on the Catex and 
environmental actions.  

Rio Grande Valley Sector

TI Projects

BW11 FOIA CBP 000664

(b) (6)(b) (6) (b) (6)(b) (6)

(b) (7)(E)
(b) (7)(E) (b) (5)

(b) (6)



Actions Required 10/10 Comments 10/3 Actions Required 10/3

 to set up a meeting with  and 
Comms team next week regarding the DHS 
approval process.  

A/E SOW is with contracting.   to update the status of the SOW 
so that  can get with OBP on 
the kickoff meeting. 

BW11 FOIA CBP 000665

(b) (6)
(b) (6)

(b) (6)(b) (6)



Comments 9/26 Actions Required 9/26 Comments 9/21 Actions Required 9/21 Comments 9/14

35% A/E SOW and estimate is at Ft. Worth 
being worked.  Can do the A/E RFP in 
October.   

  
Cultural resources work is being worked.  

 
 

 
 

 
 

  

to discuss 
schedule with  
regarding ENV.

All development of SOW and estimates.  
All with contracting now.  

 

 Revised schedule will be 
sent out shortly.  ENV:  Cultural 
resources survey was worked last night - 

 
  Geotech and 35% 

design will be run simultaneously.   

None All development of SOW and 
estimates.  All with contracting 
now.  Will be sent out in 
October  

 
Revised schedule will be sent 
out shortly.  ENV:  Cultural 
resources survey was worked 
last night -  

 
  Geotech and 35% design 

will be run simultaneously.   

BW11 FOIA CBP 000666

(b) (6)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (6)



Comments 9/7 Comments 8/31 Comments 8/24 Comments 8/17

 
  SOW and 

estimate are at contracting in 
final review.   will send out 
a new schedule which will be 
updated in FITT based on 
contracting.   working 
on the CATEX actions.  

Vela Farms is not part of 
discussion now.  35% concept 
design for Fronton is being 
worked.  

n.  FITT 
is updated.  No confirmation on 
the outreach  

.  

Site visit earlier this week.   
 
 
 

 
  

Action:   will  
 
 

 
 

 
Schedule updated in FITT

Meeting held yesterday with 
Primus - went over the 
understanding for CTIMR and 
military project.  Working on the 
final language for the A/E 
contract.  PRD is with OBP for 
final signature.  Outreach 
meeting - no word yet,  

 
 

 
  

BW11 FOIA CBP 000667

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (7)(E)

(b) (6)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (7)(E)

(b) (7)(E)



Comments 8/10 Comments 8/3 Comments 7/27 Comments 7/20 Comments 7/13

Outreach that was scheduled 
for the end of August has been 
postponed.  Action:   
will send a consolidated 
update and set up a meeting 
to re-group for next week.  
PRD is being signed off by 
USACE today and will be 
processed to OBP. A/E for 
PWS for 35% will be moving to 
contracting.   

  

PRD is being routed for 
signature - sent it to 

 and  will 
forward to   

 
 

 Weekly status 
call for outreach meeting at the 
end of this month.  Possible 
IBWC meeting scheduled for O-
1 through O-3 on 8/29 - will 
confirm next week.

Entered into FITT.  Site map 
uploaded.  Still waiting on PRD 
signature (with RGV Sector) 
and funding.  Action:   
will call  to set up dates.  

Updated PRD was sent to 
Sector on 7/25 - comments 
have not been sent back yet. 
Had a meeting preparing for 
private land owner logistics, still 
working on the AE work 
statement. Funds request has 
been issued from USACE. 

P2 has been initiated and FITT, 
as has funds request.  PWS for 
35% for design is being QC'd.  

 

   
 will be setting up meetings 

for RE with landowners 
coordinated by  

 for Aug. 28 and 29.  

BW11 FOIA CBP 000668

(b) (6) (b) (6)
(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (5) (b) (5)

(b) 
(6)



Comments 6/29 Comments 6/22 Comments 6/15 Comments 6/8 Comments 6/1

Data is in process of being 
inputed into FITT.  Started P2.  
PWS for 35% is being drafted.  
Funds have been requested.  
Action:   

 
  

Meeting today regarding the 
distribution of letters to 
landowners in Fronton.   

 
  

 
 

 
 

 
 
 
 

 
  

Currently reviewing the PRD. 
Letters to land owners were 
hand delivered on Wednesday 
(6/20). Waiting on a CATEX 
schedule. Will get the PRD out 
for sector to review. 

RE:  Letters to landowners have 
been signed (English and 
Spanish versions) and  
will be hand-delivering to  

  Final PRD has been 
sent to  for review. 

PRD is routing - BPFTI PMO 
met with USACE this week on 
it.  Sector has not yet received 
the landowners letters this 
week.  Action:   will follow 
up Monday with  on 
letters.

BW11 FOIA CBP 000669

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (5)

(b) (5)

(b) (6)
(b) 
(6)



Comments 5/18 Comments 5/11 Comments 5/4 Comments 4/27

No update to PRD -  
 

  RE:  Vela Farm letters going 
out to Sector on Monday but need to have 
plan on follow-up meetings.  Action:  

 will schedule meeting for next 
week.  BPFTI on hold to finalize letters for 
Fronton - awaiting further feedback from 
Sector and Station on RE exhibits.  Action:  

 will get info from  on 
which roads will be in FITT / WMS.

PRD is in technical review.  
Comments are due today.  RE:  
owners maps are approved by 
Sector.  Finalizing the letters to 
be distributed back to Sector for 
landowners.  Should be early 
next week.  Need the POC to 
update in the letter.  Action:  

 
  

 is sending the PRDs for 
technical review with   
To be routed with SMEs. RE:  
landowner maps are still under 
review to identify private 
landowners lat/longs.  Action:  

 to check status of 
letters with   A/E PWS 
is being reviewed - it's 80% 
Complete

Vele Farms owner maps are 
complete. Land Owner letters 
are drafted and translated. To 
be finalized with  
and sent to sector. PRD to be 
finalized.

BW11 FOIA CBP 000670

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (5)



Comments 4/20 Comments 4/13 Comments 3/30 Comments 3/23

Feedback from USFWS - prefer 
roads in the current condition 
they are in (no outside 
material).  USFWS stated they 
prefer any updates or 
maintenance to roads must be 
mutually beneficial.  Sector 
reviewed owner maps and 
provided concurrence. 
ACTION:  to set up 
follow-up meeting took place 
on 4/30/12.

Site visit yesterday.  Drove the 
refuge area.  Discussed path 
forward and  will send out 
a site visit report and 
recommendations for path 
forward - will include feedback 
from FWS.  RE is still in 
process.

Meeting is being held on 
4/19/12 in the field to review 
Fronton and Vela Farms with 
the Refuge.  USACE 
representation will be present to 
finalize the PRD and A/E 
contract requirments.  Real 
Estate needs input on land 
where gates will be installed.  
Action:   to follow up 
with   Action:   
will get real estate plans out.  
Action:   will get the 
milestones to OBP and   
CTIMR contractor has been 
updated on this project and will 
be present on the site visit with 

 provided all materials to  for the 
conference next week.   is working on getting 
an A/E firm on board.   is working on 
coordination with the refuge area.   has 
provided RE maps and information - now in 
review.  FM&E will partner with Sector to see how 
to approach landowners and outreach.  Action:  

 
 Action:     and 

Sector touch base to discuss the RE.

BW11 FOIA CBP 000671

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (6)

(b) 
(6)



Comments 3/16 Comments 3/9 Comments 3/2 Comments 2/24 Comments 2/17

No Update No update.  Action:   
to update next week.

 sent out notes from 
Table Top.  Action:   
will set up meeting internal to 
FM&E to discuss schedule 
and path forward.  

Table Top held on 2/23/12.  
FM&E internal meeting held 
with RE/ENV to review action 
items that cam out of the Table 
Top.  RE and ENV SMEs from 
USACE and CBP are moving 
forward with actions.  Action:  

 will send out notes 
from meeting.

Meeting occurred this week.  In 
planning stages.  No update.  
Should have update next week.

BW11 FOIA CBP 000672

(b) (6) (b) (6)
(b) (6)

(b) (6)

(b) (5)



Comments 2/10 Comment
s 2/3

Status 
FITT 1/27

Comment
s 1/27

Status 
FITT 1/20

Comment
s 1/20

Status 
FITT 1/13

Comment
s 1/13

Status 
FITT 1/6

Comment
s 1/6

Status 
FITT 
12/16

Comment
s 12/16

Status 
FITT 
12/09

Meeting next week in Sector.

BW11 FOIA CBP 000673



Comment
s 12/09

Comment
s 12/02

Status 
FITT 
11/18

Comment
s 11/18

Status 
FITT 11/4

Comment
s 11/4

Status 
FITT 
10/28

Comment
s 10/28

Status 
FITT 
10/21

Comment
s 10/21

Status 
FITT 
10/14

Comment
s 10/14

Status 
FITT 10/7

Comment
s 10/7

BW11 FOIA CBP 000674



Comment
s 9/30

Comment
s 9/16

Comment
s 9/9

Comment
s 8/26

Comment
s 8/12

Comment
s 7/29

Comment
s 7/22

Comment
s 7/15

Comment
s 7/8

Comment
s 6/24

Comment
s 6/17

Comment
s 6/10

Comment
s/Notes 
6/3

Comment
s/Notes 
5/20

BW11 FOIA CBP 000675



Comment
s/Notes 
5/13

Comment
s/Notes 
5/6

Comment
s/Notes 
4/29

Comment
s/Notes 
4/15

Comment
s/Notes 
4/8

Comment
s/Notes 
3/25

Comments/
Notes 3/18

Comments/
Notes 3/11

Comments/
Notes - 2/25

BW11 FOIA CBP 000676



From:
To:

Subject: TI Weekly Call Notes
Date: Friday, September 14, 2012 2:33:21 PM
Attachments: TI Projects Review Call Notes 091412.xls

All,
Please find the notes from today’s call attached.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000677

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Comments 9/14

Rio Grande Valley

Military "Vela Farms and 
Fronton Road" - Vela 
Farms & 
Fronton_RGV_
_Border & Access 

Roads

    SOW 
and estimate are at contracting in final review.  

 will send out a new schedule which will 
be updated in FITT based on contracting.  

 is working on the CATEX actions.  

BW11 FOIA CBP 000678

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Comments 9/7 Comments 8/31 Comments 8/24

Vela Farms is not part of discussion now.  35% 
concept design for Fronton is being worked.  

 
  FITT is 

updated.  No confirmation on the outreach - 
.  

Site visit earlier this week.   
 

 
 

 
 Action:   

 
 

 
 

 
Schedule updated 

in FITT

Meeting held yesterday with Primus - went over the 
understanding for CTIMR and military project.  
Working on the final language for the A/E contract.  
PRD is with OBP for final signature.  Outreach 
meeting - no word yet,

 
 

BW11 FOIA CBP 000679

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

(b) (5)
(b) (5)



Comments 8/17 Comments 8/10 Comments 8/3

Outreach that was scheduled for the end of August 
has been postponed.  Action:   will send a 
consolidated update and set up a meeting to re-
group for next week.  PRD is being signed off by 
USACE today and will be processed to OBP. A/E for 
PWS for 35% will be moving to contracting.   

  

PRD is being routed for signature  sent it to 
 and  will forward to   Funding is 

being processed.  Schedule will be finalized upon 
receipt of PRD for FITT.  Weekly status call for 
outreach meeting at the end of this month.  Possible 
IBWC meeting scheduled for O-1 through O-3 on 
8/29 - will confirm next week.

Entered into FITT.  Site map uploaded.  
 

Action:   will call  to set up dates.  

BW11 FOIA CBP 000680

(b) (6) (b) (6) (b) (6)

(b) (6)(b) (6)
(b) (6)

(b) (5)(b) (5)
(b) (5)

(b) (5)(b) 
(6)



Comments 7/27 Comments 7/20 Comments 7/13

Updated PRD was sent to Sector on 7/25 - 
comments have not been sent back yet. Had a 
meeting preparing for private land owner logistics, 
still working on the AE work statement. Funds 
request has been issued from USACE. 

P2 has been initiated and FITT, as has funds 
request.  PWS for 35% for design is being QC'd.  

 
   will be setting up 

meetings for RE with landowners coordinated by 
 for Aug. 28 and 29.  

Data is in process of being inputed into FITT.  
Started P2.  PWS for 35% is being drafted.  Funds 
have been requested.  Action:   will  

  

BW11 FOIA CBP 000681

(b) (6)(b) (6)

(b) (6)

(b) (6)(b) (5) (b) (5)



Comments 6/29 Comments 6/22 Comments 6/15

Meeting today regarding the distribution of letters to 
landowners in Fronton.   

 
 

 

 
  

Currently reviewing the PRD. Letters to land owners 
were hand delivered on Wednesday (6/20). Waiting 
on a CATEX schedule. Will get the PRD out for 
sector to review. 

RE:  Letters to landowners have been signed 
(English and Spanish versions) and  will be 
hand-delivering to   Final PRD has 
been sent to  for review. 

BW11 FOIA CBP 000682

(b) (6)

(b) (6)

(b) (6)

(b) (5)(b) (5)
(b) (6)



Comments 6/8 Comments 6/1 Comments 5/18

PRD is routing - BPFTI PMO met with USACE this 
week on it.  Sector has not yet received the 
landowners letters this week.  Action:   will 
follow up Monday with  on letters.

No update to PRD -  
.  RE:  

Vela Farm letters going out to Sector on Monday but 
need to have plan on follow-up meetings.  Action:  

 will schedule meeting for next week.  
BPFTI on hold to finalize letters for Fronton - 
awaiting further feedback from Sector and Station on 
RE exhibits.  Action:   will get info from 

 on which roads will be in FITT / WMS.

PRD is in technical review.  Comments are due 
today.  RE:  owners maps are approved by Sector.  
Finalizing the letters to be distributed back to Sector 
for landowners.  Should be early next week.  Need 
the POC to update in the letter.  Action:   

  

BW11 FOIA CBP 000683

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)



Comments 5/11 Comments 5/4 Comments 4/27

 is sending the PRDs for technical review with 
  To be routed with SMEs. RE:  landowner 

maps are still under review to identify private 
landowners lat/longs.  Action:   to check 
status of letters with   A/E PWS is being 
reviewed - it's 80% Complete

Vele Farms owner maps are complete. Land Owner 
letters are drafted and translated. To be finalized with 

 and sent to sector. PRD to be finalized.

Feedback from USFWS - prefer roads in the 
current condition they are in (no outside material).  
USFWS stated they prefer any updates or 
maintenance to roads must be mutually beneficial.  
Sector reviewed owner maps and provided 
concurrence. ACTION:  to set up follow-
up meeting took place on 4/30/12.

BW11 FOIA CBP 000684

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)
(b) (6)



Comments 4/20 Comments 4/13

Site visit yesterday.  Drove the refuge area.  Discussed 
path forward and  will send out a site visit report and 
recommendations for path forward - will include feedback 
from FWS.  RE is still in process.

Meeting is being held on 4/19/12 in the field to review 
Fronton and Vela Farms with the Refuge.  USACE 
representation will be present to finalize the PRD and A/E 
contract requirments.  Real Estate needs input on land 
where gates will be installed.  Action:   to follow up 
with   Action:   will get real estate plans 
out.  Action:   will get the milestones to OBP 
and  CTIMR contractor has been updated on this 
project and will be present on the site visit with  

BW11 FOIA CBP 000685

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)



Comments 3/30 Comments 3/23 Comments 3/16

 provided all materials to  for the conference 
next week.   is working on getting an A/E firm on 
board.   is working on coordination with the refuge 
area.   has provided RE maps and information - now 
in review.  FM&E will partner with Sector to see how to 
approach landowners and outreach.  Action:   

  Action:  
   and Sector touch base to discuss 

the RE.

No Update No update.  Action:   to update 
next week.

BW11 FOIA CBP 000686

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (5)



Comments 3/9 Comments 3/2 Comments 2/24

 sent out notes from Table Top.  
Action:   will set up meeting 
internal to FM&E to discuss schedule and 
path forward.  

Table Top held on 2/23/12.  FM&E internal 
meeting held with RE/ENV to review action 
items that cam out of the Table Top.  RE and 
ENV SMEs from USACE and CBP are 
moving forward with actions.  Action:  

 will send out notes from meeting.

Meeting occurred this week.  In planning 
stages.  No update.  Should have update 
next week.

BW11 FOIA CBP 000687

(b) (6)
(b) (6)

(b) (6)



Comments 2/17 Comments 2/10 Comments 2/3 Status FITT 1/27 Comments 1/27

Meeting next week in Sector.

BW11 FOIA CBP 000688



Status FITT 1/20 Comments 1/20 Status FITT 1/13 Comments 1/13 Status FITT 1/6

BW11 FOIA CBP 000689



Comments 1/6 Status FITT 12/16 Comments 12/16

BW11 FOIA CBP 000690



From:
To:

Subject: TI Projects Weekly Status Meeting Notes 08/31/12
Date: Friday, August 31, 2012 2:19:19 PM
Attachments: TI Projects Review Call Notes 083112 FINAL.xls

All,
 
Attached are the meeting notes from today’s TI Projects Weekly Status Call. 
 
As always, if you need to be removed from this distribution or meeting invite, please let me know.
 
I hope you all have a great Labor Day Weekend J
 
Thanks,

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW11 FOIA CBP 000691

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Needs 
discussing on 
FITT call?

Comments 8/31

Rio Grande Valley

PF225 O-1 through O-3  No - Project on 
hold

No update.

BW11 FOIA CBP 000692

(b) (6) (b) (6)



Comments 8/24 Comments 8/17 Comments 8/10

(Sector is in field with West Rail.) No update. (Sector did not attend call). No update. No update.

BW11 FOIA CBP 000693



Comments 8/3 Comments 7/27 Comments 7/20

No update. No update. No update.

BW11 FOIA CBP 000694



Comments 7/13 Comments 6/29 Comments 6/22

OBP Ops has been briefed on the get-backs from 
RGV Sector.  Ops has concurred with RGV 
recommendations and should be coming to FM&E to 
evaluate feedback.   will be putting 
together an email and should be out today or 
Monday.  (  will follow up)

No update. No update.

BW11 FOIA CBP 000695

(b) (6)

(b) (6)



Comments 6/15 Comments 6/8 Comments 6/1

No update. No update. No update.

BW11 FOIA CBP 000696



Comments 5/18 Comments 5/11 Comments 5/4

No update. No update. No update.

BW11 FOIA CBP 000697



Comments 4/27 Comments 4/20

No update. No update.

BW11 FOIA CBP 000698



Comments 4/13 Comments 3/30

No update. No update.

BW11 FOIA CBP 000699



Comments 3/23 Comments 3/16 Comments 3/9

No update. No update. No update.

BW11 FOIA CBP 000700



Comments 3/2 Comments 2/24 Comments 2/17

Has been approved by IBWC.  OBP has the 
action to get a decision on this segments 
fence construction. 

No new updates No new updates

BW11 FOIA CBP 000701



Comments 2/10 Comments 2/3 Comments 1/27

No new updates Waiting on the discussion with OBP internally 
to see how they would like to proceed.  

Waiting on the discussion with OBP internally to 
see how they would like to proceed.  

BW11 FOIA CBP 000702



Comments 1/20 Comments 1/13 Comments 1/6

No current requirement to report on. IBWC is 
moving forward. Need to work on documents to 
move this forward, should receive clearance from 
IBWC with in the next few weeks.  needs to 
try to update all he can for FITT.

Moved up to OBP leadership as a priority project. 
Waiting for OBP to push it up to Chief and 
Commissioner for approval. FITT currently does 
not have a schedule. There still is not PRD 
requirement, have not been requested to do any 
kind of detailed scheduling. Need to update FITT 

No update

BW11 FOIA CBP 000703

(b) (6)



Comments 12/16 Comments 12/09 Comments 12/02

No update No update No update

BW11 FOIA CBP 000704



Comments 11/18 Comments 11/4 Comments 10/28

No update No update No update

BW11 FOIA CBP 000705



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

No update No update No update No update

BW11 FOIA CBP 000706



Comments 9/16 Comments 9/9 Comments 8/26

No update No update No update

BW11 FOIA CBP 000707



Comments 8/12 Comments 7/29 Comments 7/22

No update Action item:   get closeout 
documents from  for RGV - 
O-1 to O-10 projects.

Action item:   get closeout documents from 
 for RGV - O-1 to O-10 projects.

BW11 FOIA CBP 000708

(b) (6) (b) (6)

(b) (6) (b) (6)



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

No update No update No update .

BW11 FOIA CBP 000709

(b) (5)



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

. - -

BW11 FOIA CBP 000710

(b) (5)



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

- - - -

BW11 FOIA CBP 000711



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

- On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

BW11 FOIA CBP 000712



Comments/Notes 3/11 Comments/Notes - 2/25

On Hold - met with IBWC on two 
dimensional hydraulic model - in 
agreement on assumptions agreed on 
75% and working out the other 25%

On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000713



From:
To:

Subject: TI Weekly Call Notes
Date: Friday, September 07, 2012 2:44:25 PM
Attachments: TI Projects Review Call Notes 090712.xls

All,
Please find the notes from today’s TI projects weekly call.
Have a great weekend!

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 000714

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector FITT 
Module

Project Name CBP PM USACE PM Comments 9/7

Rio Grande Valley

Military "Vela Farms and 
Fronton Road" -  
Farms & 
Fronton_RGV_

Border & Access 
Roads

 Vela Farms is not part of discussion now.  35% 
concept design for Fronton is being worked.  

 
  FITT is 

updated.  No confirmation on the outreach - 
shooting for the beginning of October.  

BW11 FOIA CBP 000715

(b) (6) (b) (6)
(b) (6)

(b) (7)(E)

(b) (6) (b) (6)

(b) (5)



Comments 8/31 Comments 8/24 Comments 8/17

Site visit earlier this week.  
).   

 will be covered by CTIMR.   

 
.  Action:   

 
 

 
 

 
Schedule updated 

in FITT

Meeting held yesterday with Primus - went over the 
understanding for CTIMR and military project.  
Working on the final language for the A/E contract.  
PRD is with OBP for final signature.  Outreach 
meeting - no word yet,

 
  

Outreach that was scheduled for the end of August 
has been postponed.  Action:   will send a 
consolidated update and set up a meeting to re-
group for next week.  PRD is being signed off by 
USACE today and will be processed to OBP. A/E for 
PWS for 35% will be moving to contracting.   

  

BW11 FOIA CBP 000716

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



Comments 8/10 Comments 8/3 Comments 7/27

PRD is being routed for signature -  sent it to 
 and  will forward to   

 
  Weekly status call for 

outreach meeting at the end of this month.  Possible 
IBWC meeting scheduled for O-1 through O-3 on 
8/29 - will confirm next week.

Entered into FITT.  Site map uploaded.  Still waiting 
on PRD signature (with RGV Sector) and funding.  
Action:   will call  to set up dates.  

Updated PRD was sent to Sector on 7/25 - 
comments have not been sent back yet. Had a 
meeting preparing for private land owner logistics, 
still working on the AE work statement. Funds 
request has been issued from USACE. 

BW11 FOIA CBP 000717

(b) (6) (b) (6)

(b) (6)(b) (6)
(b) (6)

(b) (6)

(b) (5)



Comments 7/20 Comments 7/13 Comments 6/29

P2 has been initiated and FITT, as has funds 
request.  PWS for 35% for design is being QC'd.  

 
.   will be setting up 

meetings for RE with landowners coordinated by 
 for Aug. 28 and 29.  

Data is in process of being inputed into FITT.  
Started P2.  PWS for 35% is being drafted.  Funds 
have been requested.  Action:   will  

  

Meeting today regarding the distribution of letters to 
landowners in Fronton. 

 

 
  

BW11 FOIA CBP 000718

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5) (b) (5)
(b) (5)



Comments 6/22 Comments 6/15 Comments 6/8

Currently reviewing the PRD. Letters to land owners 
were hand delivered on Wednesday (6/20). Waiting 
on a CATEX schedule. Will get the PRD out for 
sector to review. 

RE:  Letters to landowners have been signed 
(English and Spanish versions) and  will be 
hand-delivering to   Final PRD has 
been sent to  for review. 

PRD is routing - BPFTI PMO met with USACE this 
week on it.  Sector has not yet received the 
landowners letters this week.  Action:   will 
follow up Monday with  on letters.

BW11 FOIA CBP 000719

(b) (6)
(b) (6)

(b) (6)

(b) (6)
(b) (6)



Comments 6/1 Comments 5/18 Comments 5/11

No update to PRD - eeting to 
be held on 6/6/12 to reivew PRD with USACE.  RE:  
Vela Farm letters going out to Sector on Monday but 
need to have plan on follow-up meetings.  Action:  

 will schedule meeting for next week.  
BPFTI on hold to finalize letters for Fronton - 
awaiting further feedback from Sector and Station on 
RE exhibits.  Action:   will get info from 

 on which roads will be in FITT / WMS.

PRD is in technical review.  Comments are due 
today.  RE:  owners maps are approved by Sector.  
Finalizing the letters to be distributed back to Sector 
for landowners.  Should be early next week.  Need 
the POC to update in the letter.  Action:  

  

 is sending the PRDs for technical review with 
  To be routed with SMEs. RE:  landowner 

maps are still under review to identify private 
landowners lat/longs.  Action:   to check 
status of letters with   A/E PWS is being 
reviewed - it's 80% Complete

BW11 FOIA CBP 000720

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (5)

(b) (5)



Comments 5/4 Comments 4/27 Comments 4/20

Vele Farms owner maps are complete. Land Owner 
letters are drafted and translated. To be finalized with 

 and sent to sector. PRD to be finalized.

Feedback from USFWS - prefer roads in the 
current condition they are in (no outside material).  
USFWS stated they prefer any updates or 
maintenance to roads must be mutually beneficial.  
Sector reviewed owner maps and provided 
concurrence. ACTION:  to set up follow-
up meeting took place on 4/30/12.

Site visit yesterday.  Drove the refuge area.  Discussed 
path forward and  will send out a site visit report and 
recommendations for path forward - will include feedback 
from FWS.  RE is still in process.

BW11 FOIA CBP 000721

(b) (6)

(b) (6)(b) (6)
(b) (6)



Comments 4/13 Comments 3/30

Meeting is being held on 4/19/12 in the field to review 
Fronton and Vela Farms with the Refuge.  USACE 
representation will be present to finalize the PRD and A/E 
contract requirments.  Real Estate needs input on land 
where gates will be installed.  Action:   to follow up 
with   Action:   will get real estate plans 
out.  Action:   will get the milestones to OBP 
and  CTIMR contractor has been updated on this 
project and will be present on the site visit with  

 provided all materials to  for the conference 
next week.   is working on getting an A/E firm on 
board.   is working on coordination with the refuge 
area.   has provided RE maps and information - now 
in review.  FM&E will partner with Sector to see how to 
approach landowners and outreach.  Action:  

  Action:  
   and Sector touch base to discuss 

the RE.

BW11 FOIA CBP 000722

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (5)



Comments 3/23 Comments 3/16 Comments 3/9

No Update No update.  Action:   to update 
next week.

 sent out notes from Table Top.  
Action:   will set up meeting 
internal to FM&E to discuss schedule and 
path forward.  

BW11 FOIA CBP 000723

(b) (6) (b) (6)
(b) (6)



Comments 3/2 Comments 2/24 Comments 2/17

Table Top held on 2/23/12.  FM&E internal 
meeting held with RE/ENV to review action 
items that cam out of the Table Top.  RE and 
ENV SMEs from USACE and CBP are 
moving forward with actions.  Action:  

 will send out notes from meeting.

Meeting occurred this week.  In planning 
stages.  No update.  Should have update 
next week.

Meeting next week in Sector.

BW11 FOIA CBP 000724

(b) (6)



Comments 2/10 Comments 2/3 Comments 1/27

BW11 FOIA CBP 000725



Comments 1/20 Comments 1/13 Comments 1/6

BW11 FOIA CBP 000726



Comments 12/16 Comments 12/09 Comments 12/02

BW11 FOIA CBP 000727



Comments 11/18 Comments 11/4 Comments 10/28

BW11 FOIA CBP 000728



Comments 10/21 Comments 10/14 Comments 10/7 Comments 9/30

BW11 FOIA CBP 000729



Comments 9/16 Comments 9/9 Comments 8/26

BW11 FOIA CBP 000730



Comments 8/12 Comments 7/29 Comments 7/22

BW11 FOIA CBP 000731



Comments 7/15 Comments 7/8 Comments 6/24 Comments 6/17

BW11 FOIA CBP 000732



Comments 6/10 Comments/Notes 6/3 Comments/Notes 5/20

BW11 FOIA CBP 000733



Comments/Notes 5/13 Comments/Notes 5/6 Comments/Notes 4/29 Comments/Notes 4/15

BW11 FOIA CBP 000734



Comments/Notes 4/8 Comments/Notes 3/25 Comments/Notes 3/18

BW11 FOIA CBP 000735



Comments/Notes 3/11 Comments/Notes - 2/25

BW11 FOIA CBP 000736



From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (3/25)
Date: Wednesday, March 30, 2011 10:57:48 AM
Attachments: FITT Call TI Notes 3-25-11sb.xls

To All:

Please see attached for notes from the FITT call held last week (3/25). 

Thank you,

<<FITT Call TI Notes 3-25-11sb.xls>>

BW11 FOIA CBP 000737

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name FM&E N CBP PM USACE 
PM

Comments/Notes 3/25

RGV PF225 0-1 2023-1 - On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

RGV PF225 0-2 2023-2 - On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

RGV PF225 0-3 2023-3 - On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on assumptions 
agreed on 75% and working out the other 25%

BW11 FOIA CBP 000738

(b) (6)



From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (5*6)
Date: Wednesday, May 11, 2011 3:59:49 PM
Attachments: FITT Call TI Notes 05-6-11 v1.xls

To All:

See attached for notes from the FITT call held last week (5/6).  Please note there are two tabs, one tab is
for projects that are Active/Closeout Pending (also includes closed items that may have been discussed
during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 05-6-11 v1.xls>>

BW11 FOIA CBP 000739

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 5/6

Comments/Notes 5/6

RGV PF225 0-1 - Project on 
hold

-

RGV PF225 0-2 - Project on 
hold

-

RGV PF225 0-3 - Project on 
hold

-

BW11 FOIA CBP 000740

(b) (6)



From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (5/13)
Date: Friday, May 20, 2011 10:35:33 AM
Attachments: FITT Call TI Notes 05-13-11 v1.xls

To All:

See attached for notes from the FITT call held last week (5/13).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 05-13-11 v1.xls>>

BW11 FOIA CBP 000741

(b) (6)

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 5/13

Comments/Notes 5/13

RGV PF225 0-1 - Project on 
hold

-

RGV PF225 0-2 - Project on 
hold

-

RGV PF225 0-3 - Project on 
hold

-

BW11 FOIA CBP 000742

(b) (6)



From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (4/1)
Date: Thursday, April 07, 2011 5:57:49 PM
Attachments: FITT Call TI Notes 4-1-11.xls

To All:

Please see attached for notes from the FITT call held last week (4/1). 

Thank you,

<<FITT Call TI Notes 4-1-11.xls>>
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Sector Project 
Type

Project Name FM&E 
Number

CBP PM USACE PM Status FITT 4/1 Comments/Notes 4/1

RGV PF225 0-1 2023-1 - Project on hold On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on 
assumptions agreed on 75% and working out 
the other 25%

RGV PF225 0-2 2023-2 - Project on hold On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on 
assumptions agreed on 75% and working out 
the other 25%

RGV PF225 0-3 2023-3 - Project on hold On Hold - met with IBWC on two dimensional 
hydraulic model - in agreement on 
assumptions agreed on 75% and working out 
the other 25%
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From:
To:

Cc:

Subject: RE: TI Projects/FITT Weekly Status Call - Notes (4/29)
Date: Tuesday, May 03, 2011 3:16:16 PM
Attachments: FITT Call TI Notes 04-29-11 v2.xls

To All:

See attached for notes from the FITT call held last week (4/29).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 04-29-11 v2.xls>>

BW11 FOIA CBP 000745

(b) (6)

(b) (6)

(b) (6)



Sector Project 
Type

Project Name CBP PM USACE PM Status FITT 4/29 Comments/Notes 4/29

RGV PF225 0-1 - Project on hold -

RGV PF225 0-2 - Project on hold -

RGV PF225 0-3 - Project on hold -

BW11 FOIA CBP 000746
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (4/15)
Date: Wednesday, April 20, 2011 2:29:22 PM
Attachments: FITT Call TI Notes 4-15-11 v2.xls

To All:

See attached for notes from the FITT call held last week (4/15).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Reminder – The FITT call for this Friday (4/22) has been cancelled.

Thank you,

<<FITT Call TI Notes 4-15-11 v2.xls>>  
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Sector Project 
Type

Project Name CBP PM USACE PM Status FITT 4/15 Comments/Notes 4/15

RGV PF225 0-1 - Project on hold -

RGV PF225 0-2 - Project on hold -

RGV PF225 0-3 - Project on hold -

BW11 FOIA CBP 000748
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (6/24)
Date: Tuesday, June 28, 2011 6:05:44 PM
Attachments: FITT Call TI Notes 06-24-11 v1.xls

To All:

See attached for notes from the FITT call held last week (6/24).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Reminder – the FITT call scheduled for this Friday (7/1) has been CANCELLED.

Thank you,

<<FITT Call TI Notes 06-24-11 v1.xls>>
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Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 6/24

Comments 6/24

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000750
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (4/8)
Date: Thursday, April 14, 2011 5:51:02 PM
Attachments: FITT Call TI Notes 4-8-11.xls

To All:

Please see attached for notes from the FITT call held last week (4/8). 

Thank you,

<<FITT Call TI Notes 4-8-11.xls>>

BW11 FOIA CBP 000751
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Sector Project 
Type

Project Name FM&E 
Number

CBP PM USACE PM Status FITT 4/8 Comments/Notes 4/8

RGV PF225 0-1 2023-1 - Project on hold -

RGV PF225 0-2 2023-2 - Project on hold -

RGV PF225 0-3 2023-3 - Project on hold -

BW11 FOIA CBP 000752
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From:
To:

Subject: TI Projects Weekly Review Call Notes (7/8)
Date: Tuesday, July 12, 2011 6:46:13 PM
Attachments: TI Projects Call Notes 07-08-11 v1.xls

To All:

See attached for notes from the TI Projects Weekly Review Call held last week (7/8).  Please note there
are two tabs, one tab is for projects that are Active/Closeout Pending (also includes closed items that may
have been discussed during the call) and one tab is for Closed projects.

Thank you,

<<TI Projects Call Notes 07-08-11 v1.xls>>
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Sector Project 
Type

Project Name CBP PM USACE PM Status 
FITT 7/8

Comments 7/8

RGV PF225 0-1 - Project on 
hold

No update

RGV PF225 0-2 - Project on 
hold

No update

RGV PF225 0-3 - Project on 
hold

No update

BW11 FOIA CBP 000754
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (5/20)
Date: Thursday, May 26, 2011 6:48:17 PM
Attachments: FITT Call TI Notes 05-20-11 v1.xls

To All:

See attached for notes from the FITT call held last week (5/20).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

As a reminder, the TI Project review call scheduled for May 27th is cancelled

Thank you,

<<FITT Call TI Notes 05-20-11 v1.xls>>
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Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 
5/20

Comments/Notes 5/20

RGV PF225 0-1 - Project 
on hold

-

RGV PF225 0-2 - Project 
on hold

-

RGV PF225 0-3 - Project 
on hold

-

BW11 FOIA CBP 000756
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From:
To:

Cc:
Subject: FW: TI Standards - Interview Response Report
Date: Wednesday, February 23, 2011 8:18:31 AM
Attachments: TI Interview Questions Draft Report_2-21-11.pdf

TI Interview Questions Draft Report_2-21-11.docx
TI Standards_Draft Design Criteria_2-21-11.docx

FYSA
 
I would appreciate it if we could have a SME identified within M&R and the environmental branch to serve
on the toolkit IPT moving forward. I sent OBP an e-mail suggesting we (FM&E) meet with them face to
face prior to the 7th to jointly draft up our comments for Baker and the Corps. Please let me know your
thoughts.
 
Thanks
 

 
 

From:  
Sent: Tuesday, February 22, 2011 3:29 PM
To: 
Cc: 
Subject: TI Standards - Interview Response Report
 
Hello,
 
Please find the attached report that summarizes the responses from the Sectors across the
southwest border to the TI Standards interview questions. In addition, the report also provides
recommendations for completing the standard specifications, details, safety requirements and
design criteria. Upon completing your review of the report, the overall intent is to gather consensus
among Baker and the various stakeholders on the approach and content of the deliverables
associated with this task.
 
At this time I am respectfully requesting you have your review complete and comment back to me

by Close of Business on March 7th. Following receipt of comments, we will set up a meeting or
conference call to resolve comments and discuss the path forward. I have included a PDF of the
overall document and the associated word document to assist you in your review.
 
Please feel free to pass the document on to Sectors or others you deem necessary for this review.
 
If you have any questions, please feel free to contact me.
 
Thanks,
 

Project Manager

BW11 FOIA CBP 000757
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Michael Baker Jr., Inc.
2929 N. Central Ave, Ste. 800
Phoenix, AZ 85012
 
Main Phon
Desk Phon
Fax Numbe
Cell Phone:
 

BW11 FOIA CBP 000758
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 DEPARTMENT OF HOMELAND SECURITY 
OFFICE OF BORDER PATROL 

TACTICAL INFRASTRUCTURE STANDARDS TOOL-KIT 
INTERVIEW QUESTIONS 

SUMMARY AND RECOMMENDATIONS REPORT (DRAFT) 
  

 
USACE Contract W9126G-10-D-0040_0015 Page 1 of 4 February 2011 
Baker SO 121083 

 

Introduction: 

Responses to the Tactical Infrastructure (TI) questionnaire developed by Michael Baker Jr., Inc. (Baker) in 
conjunction with U.S. Army Corps of Engineers Engineering and Construction Support Office (ECSO), 
Office of Border Patrol (OBP) and Facilities Management & Engineering (FM&E) have been gathered 
from the Border Patrol Sectors across the Southwest Border (Sectors). The questionnaire pertains to 
such TI items including fence, roads, lights and associated components, how Sectors would like to see 
them standardized, and to gaining insight into preferences regarding operational procedures from each 
of the Sectors. Sectors that responded were San Diego, Yuma, Tucson, El Paso, Marfa, Del Rio, Laredo, 
and Rio Grande Valley.  Results of Sectors’ response to the questionnaire varied across the Southwest, 
for a complete list of the questions and Sector responses see Attachment A. Based on the findings of the 
questionnaire, recommendations have been developed for the standardization of TI specifications, 
details and design criteria to support the future construction of roads, fence/gates and lights for Border 
Patrol Sectors across the Southwest.  The following provides a summary of both Sector responses and 
the recommendations for completing the specifications, details, safety requirements and design criteria 
which here forward will be referred to as the TI Standards Toolkit.  

Border

TI Standards Toolkit for Border and Access roads is recommended to be divided by Sectors 
geographically. This will assist in specifying regional materials such as aggregate, fill materials, concrete 
types and soil binders that are more readily available. For this reason, the following groupings are 
recommended: Rio Grande Valley, Laredo and Del Rio; Marfa and El Paso; Tucson; Yuma; El Centro and 
San Diego.  

 and Access Road Standards: 

The Sectors were amenable to a  that will accommodate 2-way traffic. In 
addition, it is recommended that  

. 
Consistently it was understood that an all-weather road utilizes compacted and moisture treated 
aggregate base course as the driving surface and is graded both in profile and cross-slope to mitigate 
erosion from drainage run-off. The all-weather road also consists of concrete or articulated block low 
water crossings and roadside ditches to protect the border road from cross drainage patterns. While 

 the 
majority agreed that  posted speed was acceptable. In many cases it was noted tha  was 
agreeable for routine patrol,  would be 
higher as the situation dictated.  in conjunction with all-weather border 
roads was voiced by all Sectors, .  

 
 

. Therefore it is recommended  
 

  

BW11 FOIA CBP 000759
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The Majority of the Sectors felt that a standard access road width of  was 
acceptable. However, the Sectors that opposed  

 Such reasons include:  
 

. To mitigate this indifference, it is 
recommended that the typical access road be  wide.  

 
. 

As defined for the border roads, the access roads when upgrade should be the all-weather road criteria. 
Design speeds for access roads are recommended to be  based on Sector response. Several 
Sectors stated  

. 

 
 the Sectors were 

asked about stand-off distance from the top of the slope to the south to the edge of the road.  
 
 

 While this information will not be applied 
to the specifications or details, it will be included in the design criteria so considerations can be made 
when planning project foot prints and real estate actions. 

. 
Specific pavement to be used should be determined on a case by case basis. However, standards that 
can be applied to specific designs will be developed for various pavement types. 

 
 

. 

The majority of the Sectors agreed that signage is needed for upgraded patrol roads and all Sectors 
agreed that reflectors and other such roadside safety measures are an important part of completing the 
all-weather road upgrades. 

Fence and Gate Standards: 

A   
 Sectors will have to choose 

from and that steel materials and types have nationally recognized standards to pull from. 

Primary fence types to be carried forward will include  and  In 
general there were not many lessons learned from Sectors regarding the fence types and the overall 
consensus was that the Sectors were satisfied with the primary fence and its effectiveness in assisting in 
operations.   
With regards to gates installed into the primary fence, Sectors generally favored  

BW11 FOIA CBP 000760
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. Lessons learned from PF225 and other recent 
projects will be implemented into the fence standards update.  

 
 
 

 For purposes of standardizing, it is recommended that the secondary fence be placed  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 

 
. 

Standard vehicular gates shall have a clear opening of  Standard pedestrian 
gates will have a clear opening of . 

Lighting Standards: 

It is recommended  
 

. 

The majority of the Sectors preferred  
 Across the land Border, lights are 
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recommended to be placed  
 
 

. It is recommended that Border lighting be  
 In addition,  

 
 
 

. 

Design Criteria: 

The current general design criteria, see Attachment B, has been updated to cover the items that all 
Sectors came a consensus on and for items that apply across the Southwest Border. During 
development of the TI Standard Toolkits, the design criteria will be updated specific to Sectors or 
regions, as recommended above.  
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ATTACHMENT A 

INTERVIEW QUESTIONS – SECTOR RESPONSES 
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DEPARTMENT OF HOMELAND SECURITY
OFFICE OF BORDER PATROL

TACTICAL INFRASTRUCTURE STANDARDS TOOL-KIT
INTERVIEW QUESTIONS - SECTOR RESPONSES

2/21/2011 1 of 5

Questions GV
General:

1. List Tactical Infrastructure (TI) which 
includes roads, lights, fence and all 
associated components in order of most 
effective to least effective in fulfilling your 
operational needs, with one (#1) being most
effective.

) Roads 
) PF-225 Border Fence 
) Border Fence Gates  
) Vegetation Control 
) Lighting 

 

2. What is the most common TI component 
requiring maintenance?

oads are the most common TI component requiring maintenance.  
he upkeep and maintenance of the slopes along USIBWC levee is 
lso of utmost importance for officer safety.

3. What are some of the items that land 
managers or neighboring property owners 
have brought up as issues with regards to 
TI?

Will I/we (landowners) have access ? 
Will landowners be able to give  to other people?
Who will  if I forget the code (or if the code is 
hanged)? 
f I lose or forget the code, do I report it to you (USBP)? 
an anybody access my property ? 

What will happen during hunting season when hunters will need 
? 

Will these hunters be subject to inspection by USBP? 
Will more land be taken from us by the government for future TI? 

oes the government have to take my land; can something else be 
worked out/negotiated? 

ow will  on day by day basis? i.e. open/closed during 
usiness hours, will USBP have  from station? 

 
 in the event of a power failure?

Will other agencies have access to  (USFWS, PD, SO, 
mbulance, etc)? 

Roads:

1. Describe the required characteristics of a 
patrol road to render it operationally 
effective. A patrol road is defined as a road 
used regularly by Patrol Agents to perform 
their enforcement duties. It is typically  
ft wide (+/-) and can accommodate two-way
traffic. In most instances it runs  

but this is not a 
requirement.

atrol Roads need to be and must be  
 

.  Patrol roads should be 
pproximately  to accommodate two-way vehicle traffic 
nd should also be elevated in low lying areas for adequate drainage.
oads used for  

 help provide an operational picture within 
espective target areas. 

2. Describe the required characteristics of a 
border access road to render it operationall
effective. A border access road is typically a 
used by Patrol Agents to access the border 
and or a patrol road.  It is typically  
wide (+/-) and can

 In most cases it runs ,
 to the border but this is not a

requirement.

order access roads leading to and from the river and running along 
he river should be  to 
ccommodate single vehicle traffic. 
order access roads should also be elevated in low lying areas for 
dequate drainage and  
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DEPARTMENT OF HOMELAND SECURITY
OFFICE OF BORDER PATROL

TACTICAL INFRASTRUCTURE STANDARDS TOOL-KIT
INTERVIEW QUESTIONS - SECTOR RESPONSES

2/21/2011 2 of 5

Questions RGV

3. Please provide lessons learned you’ve 
gathered from previous road construction 
and maintenance.

Alternate routes of travel  
 

 
  If the roads are allowed to deteriorate, they could become 

useless, which would hinder operational effectiveness.  

 needs to be 
taken into consideration during the grading process. 

4. It is proposed that typical All-weather 
patrol roads be designed for speed. 
Where driving conditions do not permit this, 
specific signage will be placed with reduced 
speed limit. How does this compare with 
operational requirements?

The signage would not affect operational effectiveness.
The signage should help the agents estimate a safe road speed for 
the road conditions. 
Ok with  for patrol roads.  Safety is the priority for the 
agents.  If the agents need to drive slower, they need to consider 
that first

5. It is proposed that typical border access 
roads be designed for  speed. Where 
driving conditions do not permit this, 
specific signage will be placed with reduced 
speed limit. How does this compare with 
operational requirements?

The signage would not affect operational effectiveness. 
The signage should help the agents estimate a safe road speed for 
the road conditions. 

6. Where patrol roads and  are 
used along the land border, what is the 
preferred location of the  

 

Drag roads can be utilized    
Drag roads that are already established are located  

 
 

 

 
 

7. When a cut for roadway construction is 
 

 
 

 
 

A minimum stand-off distance  should roadways be 
constructed under the above mentioned conditions.

8. Is dust control an issue in your Sector? If 
yes, what techniques have you used and 
how effective were they?

 
 

 
  

 

9. Is there any opposition to use of reflectors 
for safety measures?

No
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DEPARTMENT OF HOMELAND SECURITY
OFFICE OF BORDER PATROL

TACTICAL INFRASTRUCTURE STANDARDS TOOL-KIT
INTERVIEW QUESTIONS - SECTOR RESPONSES
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Questions RGV
Fence/Gates:

1. Please provide lessons learned you’ve 
gathered from previous fence construction 
and maintenance.

During construction phase:  
-  

 
 

 

 
 

 
During maintenance phase: 
-  

  
 

 

 
 

 

 
 

2. What is the typical offset of the secondar
and tertiary fences? What are the 
minimums?

N/A

3. What is the ideal and minimum fence 
height for secondary and tertiary fence and 
why?
4. What type of secondary fence do you 
prefer,  or other and why? If
other, please specify?

Should secondary fencing be constructed in RGV,  fencing 
would be preferred.

5. What type of tertiary fence do you prefer
 or other? If other, please 

specify?

Should tertiary fencing be constructed in RGV, fencing would 
be preferred.

6.  
 

?
 
 

 

7. 
?

 

 

8. What is the preferred maximum clear 
opening between for
primary fence?

The preferred maximum clear opening between  
 

At drainage locations for primary fence, the sector does not have a 
problem  to accommodate water flow

9. What is the preferred maximum clear 
opening between for
secondary/tertiary fence?

Should secondary or tertiary fencing be constructed, a  space 
between  would be preferred. 

10. Is a clear opening of  
acceptable for standard 

vehicular gates?

Yes

11. Is a clear opening of 
 acceptable for pedestrian 

gates?

A  pedestrian gate would be acceptable 
should any future fencing project include a pedestrian gate.
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Questions RGV
Drainage:

1. Please provide lessons learned you’ve 
gathered relative to the construction and 
maintenance of road low water crossings, 
fencing sluice gates and storm drainage 
piping.

All low water crossings should have a permanent type of road base in 
order to avoid erosion. Drainage piping  
should be grated. 
It important to maintain close contact with all contractors that work 
in the respective areas to ensure that all work is completed to 
specifications. Additionally, issues that may arise will be addressed 
immediately and timely. 

2. At low water crossings with rigid 
pavement, what depth can you drive 
through safely?

Si
 

3. What type of road low water crossings 
exist in your area of responsibility and how 
well do they perform.

To minimize maintenance or road repair, low water crossings that 
exist on  when they 
become flooded.  
Low water crossings that exist on roads with a concrete base have 
held up well. 

4. When pipe culverts are required along 
primary fencing, at what size pipe diameter 
are pipe grates required?
5. Are pipe grates required when pipes are 
used along secondary or tertiary fencing?

Yes

6. Have sluice drainage gates been installed 
in the primary pedestrian fence in your 
sector? What do you think of the gates? 
What works? What would you improve in 
the future?

N/A

7.   
 

 

8. How often, on average, are maintenance 
crews sent out to remove debris from 
drainage crossings?

No maintenance required to date. 
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Questions RGV
Lighting:

1. Please provide lessons learned you’ve 
gathered from previous lighting construction
and maintenance activities.

N/A.  

.)

2. Is it preferred to drive north or south of 
Border lighting?

Although most of the existing lighting  the Border Patrol 
access roads, it would be preferable to drive  of the Border 
lighting should permanent light be constructed.

3. Is there a lighting fixture and bulb (yellow 
light versus white light) of choice to use for 
border lighting?

N/A. 
Sector choice is for what ever provides the best coverage.  This need
to be presented to fish and wildlife 

4. Do you have problems with border light 
fixtures being rocked or shot at?

No

5. Is theft of copper wiring or other electrical
components a common occurrence?

None Reported. 

6. Is there any preference to the light pole 
shape?

No

7. All conduits will be  unless 
otherwise required by code or site 
conditions. Are there any objections to this?

No

8. All lighting will have shielding so to 
greatly reduce light spill behind the lights, 
unless specifically directed otherwise. Are 
there any objections to this?

No

9. Are there any areas besides the Border 
that require lighting?
10. Is lighting typically required along patrol 
roads for Sectors in Texas? If so, how far 
from the road toward the Rio Grande is 
lighting needed?

As per U.S. Fish & Wildlife Service mandated requirements, lights 
directed into vegetated areas need to be of certain wattage and be 
directed at certain directions in order to minimize the nocturnal 
impact of the natural habitat in that area. 

Dust Control??  I did not hear anything about this through any of the
PDT meetings that I have been in on.  perhaps?
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• Vehicular impact applied to the fence design as a , 
 

Primary Fence Design Criteria 

• Vehicular impact loading shall be applied to the fence design and combined with all applicable 
load groups per the dition. 

• Minimum compressive concrete strength for foundations shall be . 
• All hollow fence members (tubes, pipes, etc.) shall be  

 
• All fence members shall be  

. In such case, the appropriate measures shall be taken to  
 

• Fence shall be anti-perch at all locations and shall be  
 

. 
•  

 
 

• Ability to survive  
. 

• Fence shall have a  
. 

•  
 

. 
• Compatible design applicable to desert, mountain, flood plains, open range, and remote 

conditions.  
• Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 

of water on either side of the border.  
• Site adaptable where necessary to allow migration of all species and have minimal impact on 

habitat and animal dwelling patterns per Environmental requirements. 
• Provides deterrence to . 
• No portion of any new fence above grade shall be constructed  

 
 

 
• Allow construction workers and maintenance crews, room to build/maintain fence without 

breaching border. 
•  service life requiring planned maintenance to occur not earlier than every . 
• A design that allows for expedient repair of damage or breaching to be completed 

 
• Construction within temporary construction easement. 
• Construction meets cost and schedule constraints. 

• All fence materials shall conform to the following:  
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o 
o  
o 
o 
o 
o 
o 
o 

• All criteria stated for primary fence shall apply for secondary fence with the exception of the 
following: 

Secondary Fence Design Criteria 

• Secondary and Tertiary fence do not require . 

• Secondary fence shall be . 

• Where wire mesh is utilized . 

• A  shall be used for all secondary fence. 

• The secondary fence shall be typically placed  
 

• In general the secondary fence shall  
. 

• Where real estate permits,  

• Tertiary fence shall be . 

Tertiary Fence Design Criteria 

• Tertiary fence shall be placed a  
 

• Vehicular impact applied to the fence design as

Vehicle Fence Design Criteria 

• Vehicular impact loading shall be applied to the fence design and combined with all applicable 
load groups per the . 

• Minimum compressive concrete strength for foundations shall be . 
• All hollow fence and gate members (tubes, pipes, etc.) shall be  

 
• All fence members shall be  

In such case,  
 

•  
. 
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• Compatible design applicable to desert, mountain, flood plains, open range, and remote 
conditions.  

• Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 
of water on either side of the border.  

• Site adaptable where necessary to allow migration of all species and have minimal impact on 
habitat and animal dwelling patterns per Environmental requirements. 

• No portion of any new fence above grade shall be constructed  
 
 

 
• Allow construction workers and maintenance crews, room to build/maintain fence without 

breaching border. 
•  service life requiring planned maintenance to occur not earlier than every . 
• A design that allows for expedient repair of damage or breaching to be completed 

 
• Construction within temporary construction easement. 
• Construction meets cost and schedule constraints. 

• All fence materials shall conform to the following:  
o 
o 
o 
o 
o 
o 
o 

•  

 
Drainage Design Criteria: 

General:  
• Any structure built within IBWC’s easement or otherwise impacting drainage 

conveyance as it crosses the US/Mexico Border, the impact to water surface elevation 
between the natural condition and final condition shall not exceed  

 
• Any structure within the Colorado River or Rio Grande floodplains shall meet the 

requirements of the treaty between the USA and Mexico with regards to impact to WSE 
and deflections 

• All-weather roads shall be designed for the 25-year storm event 
• All-weather roads within the Rio Grande and Colorado Flood Planes shall be evaluated 

for impact to the water surface elevation 
• All-weather roads with the Rio Grande Flood Plane that are required to resist the 

erosion caused by the design river flood shall be considered special cases and evaluated 
on a case-by-case basis. 

• Low water crossings shall be drain naturally and shall not have more than 6” of standing 
water falling any storm event 
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•  Low water crossings shall be designed to have more than 12” of water during storm 
events 

• Low water crossings shall have a minimum 20-ft invert length to prevent vehicles from 
bottoming out. 

• No improvements shall be allowed within  of the US/Mexican border 
• Scour and erosion protection shall always be required 
• Unless otherwise requested in the Scope of Work or as approved by CBP, all fence 

crossings and associated TI drainage protection features shall be designed for a 100 year 
storm event. 

• When pipe or culverts are required through the primary or secondary fence, pipes  
. 

• All . 
 
Methodology: 

• Use corresponding County drainage manual/guidelines shall always be used if available.  
• At the minimum the following shall be used: 

1) For watersheds less than 1 mi2, the rational method shall be used 
2) For water sheds between 1 mi2 and 10 mi2, the NRCS method shall be used 
3) For watersheds bigger than 10mi2, the regression equations shall be used 

 

Road design criteria, unless otherwise approved by CBP, all-weather roads will conform to the 
following:  

Roadway Design Criteria: 

•  
•  
• All upgraded roads shall be all-weather which consists of compacted and moisture treated 

aggregate base course as the typical driving surface and is graded both in profile and cross-slope 
to mitigate erosion from drainage run-off. 

• All weather roads shall utilize concrete or articulated block low water crossings and roadside 
ditches to protect the road from cross drainage patterns 

• Border roads shall be and have a  posted speed. 
• Border roads shall have  

  
• Access roads shall be typically and shall widen to . 
• Access roads shall be posted for . 
• When a cut for roadway construction is  

 
 

 
Border road pavement design criteria, unless otherwise approved by CBP, will conform to the 
following: 
• 
• 
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Miscellaneous TI roads and site design criteria, unless otherwise approved by CBP, will conform to 
the following: 
•  

 

• Outdoor lighting will conform to Illuminating Engineering Society Guidelines and local electric 
codes 

Lighting Design Criteria: 

• Illumination across the identified corridor shall be minimum  

• Lighting shields shall be installed to control spillage of light behind lights or as otherwise 
indicated in Environmental recommendations 

• Typical pole mounted luminaire height shall be   

• Light poles shall be wall thickness, minimum 

• Light poles shall be coated to resist corrosion 

• All light poles shall be mounted on concrete pedestals  

• Lighting shall be white light utilizing LED whenever possible 

• All conduits shall be . 

• All lighting shall have shielding. 

• Where flood lighting is required at gate locations, the light system shall be  
 

 The lighting system shall illuminate  
, Lumination of the lighting system shall be at least  

s at the ground surface along the defined perimeter. Shielding for the flood lights shall 
be provided if lumination exceeds that noted above around the defined perimeter. All 
floodlights shall be equipped with a bullet proof lens cover. Flood lighting shall have an 

.  
 

 

• Where flood lights are required at gate locations,  
. All panels and 

enclosures shall be equipped with locking capability as approved by the Border Patrol. 
• Where flood lights are required at gate locations, each gate shall have 

 
 

 
 

 
 

Manually Operated Gates Design Criteria: 
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• For primary fence gates, vehicular impact applied to the fence design  

• For primary fence gates, vehicular impact loading shall be applied to the fence design and 
combined with all applicable load groups per the . 

• For all secondary/tertiary fence gates the gates shall be designed to the  
 

• service life requiring planned maintenance to occur not earlier than every . 

•  
 

. 

• Gaps no wider than  shall exist between the gate structure and the existing fence and 
concrete foundation. The materials used shall be equal or better than those specified for fence 
construction. The gap closure shall be designed to blend aesthetically with the fence type and 
gate structure to which it is to be installed.  

• Gate members shall be fabricated using  
. All other required materials 

shall conform to the following:  
o 
o 
o 
o 
o 
o 
o 
o 

• Gate framing shall be designed to  
 

• Gate panels/leafs shall be . 

•  
  

• Vehicular gates shall have a typical clear opening of . Pedestrian gates 
shall have a typical opening of . 

• Vehicular gates that require larger than  clear opening shall use  gate panels 
that  along the fence. 

•  sliding gates shall have a  
 
 

 

• All swing gates shall open  unless otherwise approved by CBP 
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• Swing gates shall be able to  
 

• Sliding gate panels shall . 

• Swinging vehicle gates shall be . 

• Swing gates shall use  
.  

• Gate crash columns shall be  
 

 

• Slide gate overhead track(s) shall be  
. 

• Sliding gate panels shall slide smoothly along an overhead track through use of  
 

.  

• For primary fence gates,  
  

• Provide locking mechanisms for gates when gate is in both the completely closed and 
completely open positions.  

• Lock for the gate in the closed position shall be located  
 

 
 

.  

•  
. 

• All hollow members (tubes, pipes, etc.) shall be  
 

• All gate members shall be  
In such case,  

 
•  

. 
•  

 
. 

• Shall have a minimum percentage of 
 

• Continuous openings in the gate,  
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• Compatible design applicable to desert, mountain, flood plains, open range, and remote 
conditions.  

• Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 
of water on either side of the gate.  

•  
• No portion of any gate above grade shall be constructed within  

 
 

• Allow construction workers and maintenance crews, room to build/maintain fence without 
breaching border. 

• Gate panels/leafs shall  allow for field adjustment. 

• Flood lights shall be provided as required by CBP. 

Electrically powered gates shall adhere to all design criteria established under manually operated gates. 
In addition, electrically powered gates shall conform to the following: 

Electrically Powered Gates Design Criteria: 

Motor(s)/Electrical Components: 
 

• Motors shall be  
. 

• All electrical equipment shall have a  

• Motors shall be protected against . 
• Power service to the gates shall be  

 
 
. 

• The controller includes  
.  

•  
 

 
. All panels and enclosures shall be 

equipped with locking capability as approved by CBP. 
• The gate operator shall be  

 
• The gate operator shall be  

 
 

• Electrical panels and meter sockets for gates shall be  
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•  
 

 
 

 
• Electrical outlet power supplies for maintenance operations shall be  

 
 

. 
• 

 
 

. 
 
Motor Housing/Crank Housing Enclosure Design Criteria 
 

• The motor box & manual crank housing shall be constructed of  and 
shall be water-resistant. 

•  
. 

• The motor housing shall be  
. 

• The motor box & manual crank housing shall have  
 

 
Gate Function and System Operation 
  

•  
 

. 
•  

. 
•  

a. Allow access and control gate movements using  
 

b. The system shall be capable of  
 

 
 

 
c. The system shall prevent  
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d. The system shall be capable of  
). 

e. The system shall have the ability to  
 

 
f. : 

g. The system shall  
 

 
h.  

. 
• In an event of a power failure,  

 
• Key pads s  

 
 

 
• Key pads  

 
 

 
• Keypad enclosures  

 
 

• Keypads  
 

•  
 

 

BW11 FOIA CBP 000779

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 DEPARTMENT OF HOMELAND SECURITY 
CUSTOMS & BORDER PROTECTION 

TACTICAL INFRASTRUCTURE STANDARDS TOOL-KIT STANDARD 
GENERAL DESIGN CRITERIA (UPDATED) 

 

USACE Contract W9126G-10-D-0040_0015 Page 11 of 13 February 2011 
Baker SO 121083 

• Keypads  
 

. 
• Keypad-  

 
 

 
e 

• The key pad  
 

 
• Key pad  

 
•  

 
 

• Gate motor  
 

 
• Locking mechanisms: 

a. Primary system shall be  
 

 
 

b. Locking shall be accomplished by  
 

c. Primary electrical system  
 

 
• The Gate Drive system shall  

 
• 
• 

• Gate movement from  
 

• Gate shall be equipped with  
 

 
 

 
Drainage Gates Design Criteria: 

• For primary fence gates, vehicular impact applied to the fence design as 
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• For primary fence gates, vehicular impact loading shall be applied to the fence design and 
combined with all applicable load groups per the . 

• For all secondary/tertiary fence gates the gates shall be designed to the critical load group as 
determined using the  

• service life requiring planned maintenance to occur not earlier than every . 

• Gates shall be  

•  
 The materials used shall be equal or better than those specified for fence 

construction. The gap closure shall be designed to blend aesthetically with the fence type and 
gate structure to which it is to be installed.  

• Gate members shall be fabricated using  
. All other required materials 

shall conform to the following:  
o 
o  
o 
o 
o 
o 
o 
o 

• A  
 

• Maximum gate weight to be limited to  

• Provide locking mechanisms for gates  
  

•  
. 

• All hollow members (tubes, pipes, etc.) shall be  
 

• All gate members shall be  
 

 
•  

 
 

•  
 

 
• Shall have a 
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•  
 

 
• Compatible design applicable to desert, mountain, flood plains, open range, and remote 

conditions.  
•  
• No portion of any gate above grade shall be constructed  

 
• Allow construction workers and maintenance crews, room to build/maintain fence without 

breaching border. 
• Flood lights shall be provided as required by CBP. 

 

 
Signage Design Criteria: 

• Sign dimensions and wording shall conform to the Manual for Uniform Traffic Control Devices, 
latest edition 

• Signage shall be kept to a minimum only required for safety and as requested by CBP 
• For border roads and access roads, signage shall be placed with a reduced speed limit in areas 

that cannot accommodate a  design speed. 
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Primary Fence Design Criteria 

 Vehicular  impact applied  to  the  fence design as

 Vehicular  impact  loading shall be applied to the fence design and combined with all applicable 
load groups per the . 

 Minimum compressive concrete strength for foundations shall be   

 All hollow  fence members  (tubes, pipes, etc.)  shall be   
 

 All fence members shall be   
  In  such  case,   

 Fence  shall  be  anti‐perch  at  all  locations  and  shall  be   
 

  
 

 

 Ability  to   
. 

 Fence shall have a  
 

  
 

. 

 Compatible  design  applicable  to  desert,  mountain,  flood  plains,  open  range,  and  remote 
conditions.  

 Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 
of water on either side of the border.  

 Site adaptable where necessary  to allow migration of all species and have minimal  impact on 
habitat and animal dwelling patterns per Environmental requirements. 

  

 No portion of any new  fence above grade  shall be constructed   
 
 

 

 Allow  construction  workers  and maintenance  crews,  room  to  build/maintain  fence  without 
breaching border. 

 r service life requiring planned maintenance to occur not earlier than every  . 

 A design  that allows  for expedient  repair of damage or breaching  to be completed 
 

 Construction within temporary construction easement. 

 Construction meets cost and schedule constraints. 

 All fence materials shall conform to the following:  

BW11 FOIA CBP 000783

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)
(b) (7)(E)



  DEPARTMENT OF HOMELAND SECURITY 
CUSTOMS & BORDER PROTECTION 

TACTICAL INFRASTRUCTURE STANDARDS TOOL‐KIT STANDARD 
GENERAL DESIGN CRITERIA (UPDATED) 

 

USACE Contract W9126G‐10‐D‐0040_0015  Page 2 of 13  February 2011 

Baker SO 121083 

o 
o 
o 
o 
o 
o 
o 
o 

Secondary Fence Design Criteria 

 All criteria stated for primary fence shall apply for secondary fence with the exception of the 

following: 

 Secondary and Tertiary fence do not  . 

 Secondary fence shall be   

 Where wire mesh is utilized  . 

  used for all secondary fence. 

 The secondary fence shall be typically   

 

 In general the secondary fence shall   

 

 Where real estate permits,   

Tertiary Fence Design Criteria 

 Tertiary fence shall  

 Tertiary fence shall be   

 

Vehicle Fence Design Criteria 

 Vehicular  impact applied  to  the  fence design as 
 

 Vehicular  impact  loading shall be applied to the fence design and combined with all applicable 
load groups per the . 

 Minimum compressive concrete strength for foundations shall be   

 All hollow fence and gate members (tubes, pipes, etc.) shall be   
 

 All fence members shall be   
  In  such  case,   

  
. 
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 Compatible  design  applicable  to  desert,  mountain,  flood  plains,  open  range,  and  remote 
conditions.  

 Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 
of water on either side of the border.  

 Site adaptable where necessary  to allow migration of all species and have minimal  impact on 
habitat and animal dwelling patterns per Environmental requirements. 

 No portion of any new  fence above grade  shall be constructed   
 
 

 

 Allow  construction  workers  and maintenance  crews,  room  to  build/maintain  fence  without 
breaching border. 

  service life requiring planned maintenance to occur not earlier than every  . 

 A design  that allows  for expedient  repair of damage or breaching  to be completed 
 

 Construction within temporary construction easement. 

 Construction meets cost and schedule constraints. 

 All fence materials shall conform to the following:  

o 
o . 
o 
o 
o 
o 
o 

  

Drainage Design Criteria: 
 
General:  

 Any structure built within IBWC’s easement or otherwise impacting drainage 
conveyance as it crosses the US/Mexico Border, the impact to water surface elevation 
between the natural condition and final condition shall not exceed   

 

 Any structure within the Colorado River or Rio Grande floodplains shall meet the 
requirements of the treaty between the USA and Mexico with regards to impact to WSE 
and deflections 

 All‐weather roads shall be designed for the 25‐year storm event 

 All‐weather roads within the Rio Grande and Colorado Flood Planes shall be evaluated 
for impact to the water surface elevation 

 All‐weather roads with the Rio Grande Flood Plane that are required to resist the 
erosion caused by the design river flood shall be considered special cases and evaluated 
on a case‐by‐case basis. 

 Low water crossings shall be drain naturally and shall not have more than 6” of standing 
water falling any storm event 
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  Low water crossings shall be designed to have more than 12” of water during storm 
events 

 Low water crossings shall have a minimum 20‐ft invert length to prevent vehicles from 
bottoming out. 

 No improvements shall be allowed within  of the US/Mexican border 

 Scour and erosion protection shall always be required 

 Unless otherwise requested in the Scope of Work or as approved by CBP, all fence 
crossings and associated TI drainage protection features shall be designed for a 100 year 
storm event. 

 When pipe or culverts are required through the primary or secondary fence, pipes   
. 

 All  . 
 
Methodology: 

 Use corresponding County drainage manual/guidelines shall always be used if available.  

 At the minimum the following shall be used: 
1) For watersheds less than 1 mi2, the rational method shall be used 
2) For water sheds between 1 mi2 and 10 mi2, the NRCS method shall be used 
3) For watersheds bigger than 10mi2, the regression equations shall be used 

 
Roadway Design Criteria: 

Road design criteria, unless otherwise approved by CBP, all‐weather roads will conform to the 
following:  

  

  

 All upgraded roads shall be all‐weather which consists of compacted and moisture treated 
aggregate base course as the typical driving surface and is graded both in profile and cross‐slope 
to mitigate erosion from drainage run‐off. 

 All weather roads shall utilize concrete or articulated block low water crossings and roadside 
ditches to protect the road from cross drainage patterns 

 Border roads shall be   and have a  posted speed. 

 Border roads shall have   
  

 Access roads shall be   typically and shall widen to  . 

 Access roads shall be posted for   

 When a cut for roadway construction is  

 
Border road pavement design criteria, unless otherwise approved by CBP, will conform to the 
following: 

 
 
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Miscellaneous TI roads and site design criteria, unless otherwise approved by CBP, will conform to 
the following: 

  
 

Lighting Design Criteria: 

 Outdoor lighting will conform to Illuminating Engineering Society Guidelines and local electric 

codes 

 Illumination across the identified corridor shall be minimum   

 Lighting shields shall be installed to control spillage of light behind lights or as otherwise 

indicated in Environmental recommendations 

 Typical pole mounted luminaire height shall be    

 Light poles shall be   wall thickness, minimum 

 Light poles shall be coated to resist corrosion 

 All light poles shall be mounted on concrete pedestals   

 Lighting shall be white light utilizing LED whenever possible 

 All conduits shall be  . 

 All lighting shall have shielding. 

 Where flood lighting is required at gate locations, the light system shall be   

 

 The lighting system shall illuminate   

 Lumination of the lighting system shall be at least   

. Shielding for the flood lights shall 

be provided if lumination exceeds that noted above around the defined perimeter. All 

floodlights shall be equipped with a bullet proof lens cover. Flood lighting shall have an 

.   

 

 

 Where flood lights are required at gate locations,   
. All panels and 

enclosures shall be equipped with locking capability as approved by the Border Patrol. 

 Where flood lights are required at gate locations, each gate shall have

 
 

 

Manually Operated Gates Design Criteria: 
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 For primary fence gates, vehicular impact applied to the fence design  

 For primary fence gates, vehicular impact loading shall be applied to the fence design and 

combined with all applicable load groups per the  

 For all secondary/tertiary fence gates the gates shall be designed to the critical load group as 

determined using the   

  service life requiring planned maintenance to occur not earlier than every . 

  

 

. 

 Gaps no wider than  shall exist between the gate structure and the existing fence and 

concrete foundation. The materials used shall be equal or better than those specified for fence 

construction. The gap closure shall be designed to blend aesthetically with the fence type and 

gate structure to which it is to be installed.  

 Gate members shall be fabricated using   

. All other required materials 

shall conform to the following:  

o 
o . 
o 
o 
o 
o 
o 
o 

 Gate framing shall be designed to   

 

 Gate panels/leafs shall be  . 

  

.  

 Vehicular gates shall have a typical clear opening of . Pedestrian gates 

shall have a typical opening  . 

 Vehicular gates that require larger than   clear opening shall use  gate panels 

that   

  sliding gates shall have a   

 

 

 

 All swing gates shall open  , unless otherwise approved by CBP 
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 Swing gates shall be able to swing  

 

 Sliding gate panels shall  d. 

 Swinging vehicle gates shall be   

 Swing gates shall   

.  

 Gate crash columns shall be p  

 

 

 Slide gate overhead track(s) shall be   

 

 Sliding gate panels shall slide smoothly along an overhead track through use of   

 

  

 For primary fence gates,   

.  

 Provide locking mechanisms for gates when gate is in both the completely closed and 

completely open positions.  

 Lock for the gate in the closed position shall be located   

 

 

 

  

  
. 

 All hollow members  (tubes, pipes, etc.) shall be   
 

 All gate members shall be   
. In such case,   

 
  

 

  
 

 Shall have a minimum percentage of 
 

  
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 Compatible  design  applicable  to  desert,  mountain,  flood  plains,  open  range,  and  remote 
conditions.  

 Site adaptable where necessary to permit water and debris to flow freely and not allow ponding 
of water on either side of the gate.  

  

 No portion of any gate above grade shall be constructed within  
 

 

 Allow  construction  workers  and maintenance  crews,  room  to  build/maintain  fence  without 
breaching border. 

 Gate panels/leafs shall   to allow for field adjustment. 

 Flood lights shall be provided as required by CBP. 

Electrically Powered Gates Design Criteria: 

Electrically powered gates shall adhere to all design criteria established under manually operated gates. 

In addition, electrically powered gates shall conform to the following: 

Motor(s)/Electrical Components: 
 

 Motors shall be  
 

 All electrical equipment shall have a  ties 

 Motors shall be protected against  . 

 Power service to the gates shall b  
 

. 

 The controller includes  
  

  

 
All panels and enclosures shall be 

equipped with locking capability as approved by CBP. 

 The gate operator shall be  
. 

 The gate operator shall be  
 

 Electrical panels and meter sockets for gates shall be  
 

 

l 
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. 

  

 
 

. 

 Electrical outlet power supplies for maintenance operations shall be   
 
 

. 

 

 
 

 
Motor Housing/Crank Housing Enclosure Design Criteria 
 

 The motor box & manual crank housing shall be constructed of   and 
shall be water‐resistant. 

  
. 

 The motor housing shall be  
 

 The motor box & manual crank housing shall have a   
 

 
Gate Function and System Operation 
  

  
 

  
 

 s: 
a. Allow access and control gate movements using an encrypted,  

 
b. The system shall be capable of  

 
 

 
c. The system shall prevent   
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d. The system shall be capable of  
). 

e. The system shall have the ability to 
 

 
f.  

g. The system shall  

 
h.  

 

  
 

 Key pads   
 
 

 

 Key pads   

 
 

 Keypa  

 

 Keypads  

  
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 Keypads
 

 

 Keypad‐  
 

 
 

 

 The key pad   
 

 

 Key pad  

  

 

 Gate motor   
 

 

 Locking mechanisms: 
a. 

b. 

c. 

 The Gate Drive system shall  
 

 . 

  
. 

 Gate movement from   
e. 

 Gate shall be equipped with  
 

 
 
Drainage Gates Design Criteria: 
 

 For primary fence gates, vehicular impact applied to the fence design as   
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 For primary fence gates, vehicular impact loading shall be applied to the fence design and 

combined with all applicable load groups per the   

 For all secondary/tertiary fence gates the gates shall be designed to the critical load group as 

determined using the   

  service life requiring planned maintenance to occur not earlier than every  . 

 Gates shall be  . 

  

. The materials used shall be equal or better than those specified for fence 

construction. The gap closure shall be designed to blend aesthetically with the fence type and 

gate structure to which it is to be installed.  

 Gate members shall be fabricated using   

. All other required materials 

shall conform to the following:  

o 
o  
o 
o 
o 
o 
o 
o 

  

tes. 

 Maximum gate weight to be limited to  

 Provide locking mechanisms for gates   

  

  
. 

 All hollow members  (tubes, pipes, etc.) shall be   
 

 All gate members shall be   
In such case,   

 
  

 
. 

  
 

 

 Shall have a
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  DEPARTMENT OF HOMELAND SECURITY 
CUSTOMS & BORDER PROTECTION 

TACTICAL INFRASTRUCTURE STANDARDS TOOL‐KIT STANDARD 
GENERAL DESIGN CRITERIA (UPDATED) 

 

USACE Contract W9126G‐10‐D‐0040_0015  Page 13 of 13  February 2011 

Baker SO 121083 

  
 

 

 Compatible  design  applicable  to  desert,  mountain,  flood  plains,  open  range,  and  remote 
conditions.  

 . 

 No portion of any gate above grade shall be constructed   
 

 Allow  construction  workers  and maintenance  crews,  room  to  build/maintain  fence  without 
breaching border. 

 Flood lights shall be provided as required by CBP. 
 
Signage Design Criteria: 
 

 Sign dimensions and wording shall conform to the Manual for Uniform Traffic Control Devices, 
latest edition 

 Signage shall be kept to a minimum only required for safety and as requested by CBP 

 For border roads and access roads, signage shall be placed with a reduced speed limit in areas 
that cannot accommodate a   design speed. 
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (6/17)
Date: Friday, June 24, 2011 1:36:48 AM
Attachments: FITT Call TI Notes 06-17-11 v2.xls

To All:

See attached for notes from the FITT call held last week (6/17).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 06-17-11 v2.xls>>
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Sector Project 
Type

Project Name FM&E 
Number

CBP PM USACE PM Status FITT 
6/17

Comments 6/17

RGV PF225 0-1 2023-1 - Project on 
hold

.

RGV PF225 0-2 2023-2 - Project on 
hold

Project on hold

RGV PF225 0-3 2023-3 - Project on 
hold

Project on hold
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (6/10)
Date: Friday, June 17, 2011 9:25:51 AM
Attachments: FITT Call TI Notes 06-10-11 v2.xls

To All:

See attached for notes from the FITT call held last week (6/10).  Please note there are two tabs, one tab
is for projects that are Active/Closeout Pending (also includes closed items that may have been
discussed during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 06-10-11 v2.xls>>
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Sector Project 
Type

Project Name FM&E 
Number

CBP PM USACE PM Status FITT 
6/10

Comments 6/10

RGV PF225 0-1 2023-1 - Project on 
hold

RGV PF225 0-2 2023-2 - Project on 
hold

-

RGV PF225 0-3 2023-3 - Project on 
hold

-
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Comments/Notes 6/3

-

-

-
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From:
To:

Cc:

Subject: TI Projects/FITT Weekly Status Call - Notes (6/3)
Date: Wednesday, June 08, 2011 6:46:33 PM
Attachments: FITT Call TI Notes 06-03-11 v2.xls

To All:

See attached for notes from the FITT call held last week (6/3).  Please note there are two tabs, one tab is
for projects that are Active/Closeout Pending (also includes closed items that may have been discussed
during the call) and one tab is for Closed projects.

Thank you,

<<FITT Call TI Notes 06-03-11 v2.xls>>
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Sector Project 
Type

Project Name CBP PM USACE 
PM

Status 
FITT 6/3

Comments/Notes 6/3

RGV PF225 0-1 - Project 
on hold

-

RGV PF225 0-2 - Project 
on hold

-

RGV PF225 0-3 - Project 
on hold

-

BW11 FOIA CBP 000802
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From:
To:
Cc:

Subject: FW: RGV Technology/TI Laydown Discussions in RGV
Date: Friday, June 08, 2012 9:57:52 AM
Attachments:

O-1_O-3_MR263_NoRealEstate_032912.pdf
RGV RE Brief for OBP 5-18-12.ppt
RGV Agenda Final (2).doc

Good Afternoon, Assistant Chief .
 
I have outlined tentative plans for our visit to RGV.  The purpose of our visit
is to re-visit the initial DHS AoA laydown that was generated in 2010 and
ensure that it addresses you capability gaps.  In addition, we will take into
consideration some things that might not have been considered during the
initial laydown (i.e. roads, fencing, personnel, and additional technology) or
that may have changed (i.e. threats).   This additional information will help
steer a “total mission” approach to RGV.  Finally, we will need to prioritize
these areas to ensure that those with the greatest risk/gap are addressed,
accordingly.

 
Thank you for securing the Weslaco Border Patrol Station as the venue for
our meetings. 
 
Attached you will find a tentative agenda for our RGV Visit.  Please note the
following.  

We have not identified the locations for our site visit on Tuesday and
would like your assistance in coordinating this.
The agenda recommends that all station command staff be present for
the briefs on Wednesday (7:00 – 8:15).  After that we will meet with each
individual station and during that time, the other stations presence is
not required; however, they are more than welcome to stay.

 
The attached documents are as follows and can be used to prepare for our
discussions:

·         Station Laydown Materials
·         O1, O2, O3 Fence Project Approved Laydown
·         Technology Brief (

systems) This will be sent out at future date.
 
 The following people will accompany us to RGV.
 

OBP Associate Chief 
OBP Assistant Chief 
OBP Assistant Chief 
OBP Director of Border Patrol Tactical Infrastructure 
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OBP Assistant Chief 
SOS 
OTIA Representative 
OTIA Project Manager 
FM&E Representative 
FM&E Representative 
FM&E Representative 

 
If you have any additional questions, require any additional documentation,
please feel free to reach out to me at one of the below listed numbers.
 
Thank you,
 

Assistant Chief
Strategic Planning and Policy Analysis Division
Operational Requirements Management Branch

Desk
BB

 
He who ceases to be better ceases to be good. 
-Oliver Cromwell
 
CONFIDENTIALITY: This email and attachments are intended for the above name only and are
confidential.  If you are not he intended addressee, or the person responsible for delivering it to the
intended addressee, you may neither copy, disseminate, nor distribute it to anyone else or use it in any
unauthorized manner.  Doing so is strictly prohibited and may be unlawful.  If you receive this email by
mistake, please advise the sender immediately by using the reply function in your mail software and
delete it from your computer.  
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WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

March 28, 2012
Michael Baker Jr., Inc.
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CBP Office of Administration

Facilities Management and Engineering

PRE-DECISIONAL

RGV – Real Estate Briefing
1. Un-constructed Fence Segments O-1,2,3

2. Phase-2 Gates – Gating Public Roads
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2

O-1,2,3 Original Alignment
 Total Swath (approx ):   miles  USFWS /

 O-1  miles on USFWS / 
 O-2 miles miles on USFWS / 
 O-3 miles miles on USFWS / )

 63 Acquisitions Initiated

 54 Filed DT’s; $405,500 on Deposit – (32 ‘In Possession’ / 22 ‘Didn’t Press for Possession’)



 Factors Driving Remaining Costs (Total ROM of 


 Access Cures – Required if 




BW11 FOIA CBP 000809

(b) (5)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)

(b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E) (b) (5)
(b) (5)
(b) (5)



3

O-1,2,3 New Alignment

NEW ALIGNMENT:

 IBWC provided written concurrence on Feb 15, 2012

 Approx  overlap with original alignment

 Approx  New Swath with no overlap atop original swath

–

  

RIVERSIDE REMAINDER:  
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O-1,2,3 Decisions &  Project Impact

1. Complete Acquisition of Entire Original Alignment and Make 
Necessary Adjustments for Areas that Eroded into the River

(Total ROM for RE = 

- Real Estate ROM for Final Acquisition Payment = )

- Required Real Estate Pre-Acquisition Work = ( )

(Survey / Title / Appraisal – 63 acquisitions at  per)

**

2.  Retain Portion of Original Alignment and Revest Portion
-

RGV PROJECT:
–  
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RGV TI, Technology Lay Down Discussions  
Agenda 

 
Traveling to RGV: 
 

 OBP Associate Chief   
 OBP Assistant Chief   
 OBP Assistant Chief   
 OBP Director of Border Patrol Tactical Infrastructure   
 OBP Assistant Chief   
 SOS   
 OTIA Representative   
 OTIA Project Manager   
 FM&E Representative   
 FM&E Representative   
 FM&E Representative   

 
 

Pre-RGV TI, Tech Laydown Discussion Preparation Materials Provided by OBP: 
 Station  Laydown Materials 
 O1, O2, O3 Fence Project Approved Laydown 
 Technology Brief ( )  

 
Expectation of Stations: 

 Prepare eGIS of Station AOR and proposed Laydown to use as reference during 
the laydown brief (GPS coordinates only). 

 Be prepared to discuss how different technology and tactical infrastructure 
deployments would be expected to impact operations.  

 Provide a brief overview to OTIA and HQ staff for each station to include: 
1. current and projected personnel 
2. facilities 
3. mobile assets 
4. fixed assets 
5. zones in AOR 
6. major challenges 
7. risks 
8. threats  

 
Monday June 18, 2012:    
 

 (Morning Travel to RGV) 
 

Afternoon: Brief to RGV SHQ Staff & Prioritization of Stations/Areas 
 Associate Chief  
 OTIA Program Manager  

 
Afternoon (others on team):  Site Visit to Brownsville C2 

 
Tuesday, June 19, 2012: 
           

All Day: Site Visits throughout AOR (TBD) 
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Wednesday, June 20, 2012: 
 

7:00 – 8:15  
Command Staff (Station)  Brief  
 OTIA Program Manager  
Command Staff (Station) TI Brief O1, O2, O3 
 FM&E /SOS  
Command Staff (Station) TI Brief Roads 
 Director  
Command Staff (Station) Available Technology 
 Assistant Chief  
 
8:15-8:30 Break 
 
*********Stations times can be modified to accommodate schedule********* 
 
8:30-10:30      Station (Harlingen) 
10:30-11:30      Station (Kingsville) 
12:30-1:30    Lunch 
1:30-3:30      Station (Falfurrias) 
3:30-5:30        Station (Brownsville) 

 
Thursday, June 21, 2012: 
           

7:00-9:00        Station (RGC) 
9:00-11:00      Station (Weslaco) 
11:00-12:00    Lunch 
12:00-2:00      Station (McAllen) 
2:00-4:00        Station (Ft. Brown) 

 
Friday, June 22, 2012: Travel 
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From:
To:

Subject: IBWC/CBP Monthly Meeting
Attachments: IBWC Issues 08 03 11.pdf

When: Wednesday, August 03, 2011 11:00 AM-1:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: IBWC HQ  

*~*~*~*~*~*~*~*~*~* 

Briefing for the meeting is attached <<IBWC Issues 08 03 11.pdf>> 
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